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I. EXECUTIVE SUMMARY

Through Cooperative Agreement (CA) No. 511-A-00-05-00153-00, dated August 1, 2005, USAID/Bolivia awarded ACDI/VVOCA the Integrated
Community Development Fund (ICDF) program for a period of five years. This agreement was later modified to include civil society and
municipal strengthening activities. Pursuant to the terms of Modification 7 approved by USAID/Bolivia, ICDF methodology was subsequently
adjusted to more directly respond to the diverse development needs as well as support the policies and strategy of the Plurinational State of
Bolivia (PSB) as outlined in Implementation Letter (IL) No. 043. The modification also provided for a restructuring of the program to reflect two
components: economic and community development. In Modification 14, funding was added to the agreement allowing the ICDF to respond to
urgent needs identified by the Vice Ministry of Coca and Integrated Development (VCDI), such as school furniture, culverts for road
maintenance, tubing to expand and improve existing potable water systems and hospital equipment.

During the first quarter of the 2010 fiscal year, ACDI/VOCA responded to a Request for Revised Application (RFRA) in order to include new
activities and/or broaden the reach of activities already in implementation. The proposal reflected the RFRA’s strong emphasis in the region of
La Asunta and the implementation of primarily community development activities. The RFRA was approved in December 2009, resulting in
Modification 15.

In June of 2010, the ICDF responded to another RFRA resulting in Modification 16, which was approved by USAID in July 2010. This
modification extends the ICDF’s life of project (LOP) by three months, or until December 31, 2010, and provides additional funds for new
project activities. New projects to be implemented under Modification 16 include the provision of school furniture and educational material,
healthcare equipment, and health center and school renovation or construction. A number of new projects to be implemented with this additional
funding were in the process of being identified at the close of the quarter. A technical committee (CT for its acronym in Spanish) meeting will be
held in the first half of October in which these projects will be considered.

On August 27, 2010, ACDI/VOCA submitted its response to RFRA 511-10-008. The revised application consists of a two-year extension and
additional funding to expand the ICDF’s activities, including to geographic regions in which the ICDF has not previously worked. ACDI/VOCA
expects that USAID’s response to this application will be issued in the coming quarter. The decision will significantly shape the main activities
of the next reporting period.

Throughout the aforementioned series of methodological and geographical adjustments, the ICDF has maintained its primary goal of supporting
the joint efforts of the U.S. government (USG) and the PSB to establish a sustainable economy in Bolivia’s coca-producing regions. The ICDF’s
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strategy is to meet basic human needs and alleviate poverty by improving social and economic conditions in the Yungas of La Paz and, formerly,

the Tropics of Cochabamba (TC).

This report covers the fourth quarter of the 2010 USG fiscal year, encompassing activities carried out between July 1 and September 30, 2010. At
the close of the quarter, the total number of small-grant development projects under the ICDF was 625, including 349 community development
projects and 276 economic development projects. During the quarter, five new projects were added. At the end of the quarter, five projects were
in the design phase, two were under procurement, and 76 were in implementation. Fifty-two ICDF projects were concluded during this reporting
period. Of these, 40 were community development projects and 12 were from the economic development portfolio. To date, 542 subaward

projects have been completed.

During the reporting period, the ICDF accomplished multiple key activities contributing to its overall objectives. Highlights include:

e The VCDI called for one CT in which a variety of projects and other aspects related to the implementation of the ICDF were discussed. One
result of this CT was that five projects were approved. An additional coordinating meeting was held to discuss ideas for new projects, which
based on the feedback received, will be further developed and presented for consideration during the first CT of the next reporting period.

e Forty projects within the community development
included a new dormitory for the Unidad Académica
which will house 170 female students and 18 projects
La Asunta, Palos Blancos and Coroico.

e The final designs for the following projects were
Coripata Bus Terminal in the municipality of
Alto Remolinos potable water system in the
San Miguel de Huachi potable water system in
San Joaquin potable water system in the
Cotapata sewage system in the municipality of

San Agustin sewage system in the municipality
Five school bathrooms for different schools in the municipality of La Asunta.

VVVYYVY

component were completed. These
Campesina Carmen Pampa (UAC-CP),
that expanded in the municipalities of

completed:
Coripata
municipality of Palos Blancos
the municipality of Palos Blancos
municipality of Coroico
La Asunta
of Coripata
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The ICDF broke ground on the construction of the following projects:
» Cotapata town square in the municipality of La Asunta
» Housing for healthcare personnel in Los Olivos, Palos Blancos
» Teacher housing in La Cascada, Palos Blancos
» Bajo Inicua potable water system, in the municipality of Palos Blancos.

On July 3" and 4™, the second cervical cancer prevention and early detection campaign was carried out in La Asunta. Volunteer healthcare
personnel from the Bolivian Cancer Foundation conducted the campaign, during which approximately 160 women were screened for cancer
and trained in cancer prevention and early detection. The results of the exams have been sent to the La Asunta hospital, where the attending
physician will follow up with participants.

On July 10th, volunteer veterinarian, Dr. Daniel Miller, arrived in Bolivia where he worked for three weeks in the Alto Beni region of the
Yungas with dairy and beef farmers. The primary objective of Dr. Miller’s visit was to provide specialized technical assistance in bovine
disease prevention and control and general bovine health and herd management.

e The project, “Improving Family Quality of Life through the Kitchen,” was completed this
quarter. As a result, 300 families from the municipality of La Asunta are now trained in the
construction and use of improved, ecological stoves. This project will have a significant
positive impact on participating families’ by reducing the risk of respiratory illnesses and
lowering their firewood consumption.

| One of the 300 families from La Asunta
enjoying their new stove

4 i ‘q&;

e Plantain producers in the municipality of La Asunta harvested a total of more than 2,300 heads
of plantain. They sold their fruit for an average price ; of 45 Bs. (US$ 6.35) in the local
markets of La Asunta and Caranavi.

The ICDF conducted trainings on coffee processing
producers in La Asunta. Samples of producers’ coffee

techniques for different groups of
were sent to the Bolivian Federation
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of Export-Quality Coffee Producers’ (FECAFEB’s) quality control laboratory. The samples were given a grade between 80 and 84, which
ranks ICDF-assisted producers’ crops as specialty coffee. The FECAFEB sent the samples to potential specialty coffee buyers in Japan and
Canada who are scheduled to visit Bolivia during October. In addition, the coffee census was concluded, the results of which will be
presented to stakeholders at the beginning of the next reporting period.

Activities to promote horticulture production in La Asunta continued, with the objective of meeting an unsatisfied local demand for
vegetables within the municipality. The first harvest of tomatoes, lettuce and cucumbers was sold successfully in local markets.

Amaranth promotion activities in the municipalities of Coroico and Irupana were concluded. A total of 85 hectares of amaranth was
established by 180 producers from 19 different communities. Preliminary activities for a second phase of amaranth production promotion that
will encompass the municipality of Coripata as well as Coroico and Irupana began. The ICDF expects approximately 220 producers to
participate in this second phase.

On July 2" the ICDF team participated in an event organized by the United States Embassy in celebration of the U.S. Independence Day.
Several producers who participate in Integrated Alternative Development (IAD) programs had the opportunity to showcase their products
during the event.

At the request of the VCDI, the ICDF, together with the ARCo project, organized a
small fair in the Sapecho community located in - - ' - the municipality of Palos Blancos.
Participating producers of honey, stevia, eggs, L o . avies ) " =~ > bread and handicrafts were able to
show the results of their labor to Ms. Nemesia SR 4 ' Achacollo, the Minister of Rural
Development and Land, German Loza, Vice Minister for Coca and Integrated
Development and Felipe Caceres, Vice Minister of Social Defense.

On August 12", Mr. Russell Crandall, Director
together with German Loza, Vice Minister for
Felipe Caceres, Vice Minister of Social Defense,
Accompanying this delegation were John
Charge de Affairs, Rebecca Latorraca, Director
Director of USAID/Bolivia’s Integrated

for Andean Affairs at the White House,
Coca and Integrated Development and
visited the Alto Beni region.

Creamer, the United States Embassy’s
a.i. of USAID/Bolivia, Mary Norris,
Alternative Development office and

Mim ‘ 0 €
Achacollo, accompanied by other PSB
representatives, tastes bakery products
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representatives from the Narcotics Affairs Sector (NAS) and the Embassy of Brazil. The group visited the Martin Cardenas School dormitory,
which was constructed under the ICDF. At the school, the delegation toured the dormitory and spoke with students about their experiences of
living and studying there. All of the guests visited a series of stands showcasing various integrated development supported products
organized by the ICDF and ARCo projects. Producers from twelve different sectors participated.

On September 3 the provision of equipment to five Alternative Education Centers (CEAs) was handed over in an event attended by Germén
Loza, Vice Minister for Coca and Integrated Development, Mary Norris, Director of USAID/Bolivia’s Integrated Alternative Development
office, Cesar Guedes, Country Representative of the United Nations Office on Drugs and Crime (UNODC), the mayors of Coroico, Coripata,
Irupana and Chulumani, the District Director of Education of Chulumani, local authorities and students. The implementation of this project
was coordinated with the UNODC’s, Bol- 180 project. The ICDF’s role included the provision of kitchen equipment, tailoring and sewing
machines, and books to the CEAs of Coroico, Chulumani, Coripata, lrupana and Palos Blancos.

On September 18th, the municipal government of La Asunta organized the Second Ecological Product Fair of La Asunta, where producers
assisted by the ICDF in honey, stevia, plantain, coffee and horticulture production, as well as those assisted by the ARCo project, showcased
their work. This fair was attended by representatives of the VCDI, USAID, the mayor’s office of La Asunta, the Federation of La Asunta and
other local authorities as well as the general population of La Asunta. At the end of the fair, prizes provided by the ARCo project and the
mayor’s office were awarded. ICDF-assisted plantain producers won the first prize, stevia producers came away with the second prize, ICDF-
supported beekeepers received the third prize, ARCo-assisted annatto producers won the fourth prize and an independent handicrafts
producer earned the fifth prize.

The new dormitory for the UAC-CP was inaugurated on September 29th. The event took place in the presence of Maruja Machaca,
Representative of the VCDI, Rebecca Latorraca, Director a.i. of USAID/Bolivia, Angel Miranda Huanca, the Municipal Mayor of Coroico,
Clemente Mamani Condonera, President of the Mancomunidad de Municipios de los Yungas de La Paz (MMYLP), Padre Freddy Villar,
Director of the UAC-CP, the UAC-CP student body and faculty and |nV|ted guests The dormitory consists of a three-story infrastructure that
contains 17 rooms designed to house a total E of 170 students. Those in attendance had
the opportunity to speak with students and learn about the lives of the many young
people who come from different municipalities and departments in Bolivia
to study at this important institution of higher education.

The ICDF handed over school furniture in the municipalities of Yanacachi,

Delivery of school furniture — Coroico
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Chulumani, La Asunta, Coroico and Coripata on different occasions during the month of September. In total, more than 4,000 pieces of
furniture were delivered to the schools with the goal of improving the quality of education for approximately 2,815 students from various
communities throughout the mentioned municipalities.

In late September, ACDI/VOCA Bolivia
Catherine Gibbons, Technical Managing
and direct supervisor of the ICDF team. Ms.
majority of the ICDF team and had meetings
understand in greater detail the unique
implemented and the level of impact being

received a week-long visit from Ms.
Director for Community Development
Gibbons visited various projects, met the
with different stakeholders in order to
context under which the ICDF is

made.

Delivery of school furniture — Coripata
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The VCDI convened one CT during the present reporting period. During this meeting, five new projects were approved; four of which are under
the community development portfolio. The following table shows a breakdown of newly approved projects by portfolio and sub-portfolio.

Table 1. Projects approved during July— September 2010 quarter by portfolio and sub-portfolio

Portfolio

Sub-Portfolio

Total

Community
Development

Potable Water

Education

Community Infrastructure

Other

Community Development Subtotal

Economic
Development

Agriculture

Economic Development Subtotal

Total

Two of the newly approved projects will be implemented in the municipality of Palos Blancos, one in the municipality of Irupana, and two will

have a regional impact.

Table 2. Projects approved during July— September 2010 quarter by municipality, portfolio and sub-portfolio

11



Municipality | Project Portfolio Sub-portfolio
Irupana,
Coroicoand | Assistance to producers and development of the organic | Economic
Coripata amaranth value chain in the Yungas of La Paz Development | Agriculture
Final design and construction of a covered
multipurpose sports and recreation court for the Santa Community
E?IOS Ana de Mosetenes School Development | Education
ancos
Final design and construction of the Brecha I (Luz, Community
Porvenir and Calama) potable water system Development | Potable Water
Institutional strengthening of the Vice Ministry for Community | Community
Yungas Coca and Integrated Development (VCDI) Development | Strengthening
Various Community

Regional diagnostic study of new areas of intervention

Development

Various
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The ICDF has a total of 625 projects in its portfolio (56 percent under community development, with the remaining 44 percent under economic
development). Currently, seven projects are in the final design or acquisitions stage and 76 are being implemented. With 52 projects concluded
during the reporting period, the total number of completed projects is now 542. Table 3 delineates the total number of ICDF projects by status

and component.

Table 3. Number of projects by implementation status and by component

State of Project é:e ?/E?;nq:atzt DE\f;zgmieCn t Total
Final Design
Acquisitions 2
Implementation 44 32 76
Completed 298 244 542
TOTAL 349 276 625

12
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Fifty-two projects were concluded in the Yungas of La Paz. Forty of these were community development projects, while 12 belong to the
economic development portfolio. Table 4 shows a breakdown of projects by status and region and Chart 1 demonstrates the distribution of

projects by implementation status.

Table 4. Number of projects by implementation status and by region

State of Project TC Yungas Total
Final Design 5 5
Acquisitions
Implementation 76 76
Completed 100 442 542
TOTAL 100 525 625

Chart 1 - Distribution of ICDF projects by implementation status

13
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Chart 2 shows the number of new projects added to the ICDF portfolio each month compared with the number of projects completed during the
same time period. Five new projects were added this quarter and 52 projects were concluded. ICDF presently has 83 active projects, which it

expects to conclude by the end of the 2010 calendar year.

Chart 2. Cumulative number of ICDF sub-grant included in the portfolio and number of completed projects

14
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Table 5 shows a breakdown of the distribution of projects by region, municipality and portfolio. The municipality of La Asunta has the most
projects, followed by Palos Blancos. Ten percent of both community and economic development projects in the Yungas benefit more than one
municipality.

Table 5. Distribution of projects by region, municipality and portfolio

Region Municipality Community Economic Total
Development Development

Yungas Alto Beni 22 43 65
Chulumani 30 15 45
Coripata 35 15 50
Coroico 33 7 40
Irupana 14 2 16
La Asunta 60 56 116
Palos Blancos 52 42 94
Yanacachi 19 31 50
Various — Yungas 31 18 49

Subtotal Yungas 296 229 525

15
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TC Chimoré 8 6 14
Entre Rios 5 6 11
Puerto Villarroel 19 12 31
Shinahota 12 10 22
Villa Tunari 5 7 12
Various — TC 3 6 9
Omereque 0 0 0
Yapacani 1 0 1
Subtotal TC 53 47 100
Total 349 276 625

Chart 3 demonstrates the breakdown of community development projects by sector. The number of projects in the sub-portfolios of education
and potable water is notable. This increase is attributed to the high impact activities that provided furniture and/or equipment for the expansion of
access to healthcare, potable water and education in multiple municipalities that were added to the ICDF community development portfolio in
late 2009 and during the second quarter of 2010. Chart 4 demonstrates the breakdown of economic development projects by sector.

Chart 3 — Number of community development projects by sector sub-portfolio
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Chart 4 — Number of economic development projects by sector sub- portfolio

Institutional Strengthening

Animal Husbandry
Others

Tourism
Processing

Services

Environment

Transportation infrastructure

Productive infrastructure

Poultry production
Beekeeping

Technical training

Agriculture 9

0 10 20 30 40 50 60

# Projects

17



. SUMMARY OF ACTIVITIES

A. COMMUNITY DEVELOPMENT
A total of 40 community development projects were concluded in the Yungas. These are presented by region and municipality in the following

table:

Table 8: Community development projects completed during the July— September 2010 quarter

MUNICIPALITY

PROJECT

Provision of School Furniture for schools in the municipality of Chulumani.

Chuluman Refurbishment of the Cuchumpaya potable water system

Provision of School Furniture for schools in the municipality of Coripata
. Final design of the San Agustin sewage system

Coripata Furniture Provision for two schools: Charobamba and Huiri Nogalani
Furniture Provision for two schools: ElI Choro Grande and Milluguaya
Furniture Provision for schools in the municipality of Coroico
Provision of piping for the expansion of the potable water system of Tocafia
Final design and construction of the San Crist6bal potable water system
Final design and construction of the Santiago Grande potable water system
Expansion of the Marca potable water system

Coroico Expansion of the San Gerénimo potable water system
Refurbishment of the Santa Ana potable water system
Expansion of the Chiquifia potable water system
Expansion of the Calabatea de Ayacucho potable water system
Expansion of the Chicaparque — Yolosita potable water system
Construction of a Student Dormitory for the UAC-CP
Provision of School Furniture for schools in the Federation of La Asunta
Provision of School Furniture for schools in the Federation of Chamaca

La Asunta Provision of School Furniture for schools in the population of La Asunta

Cancer Prevention and Early Detection Campaign in La Asunta

Design of the San Gabriel pedestrian bridge

ICDF Quarterly Report
July - September, 2010, ACDI/VOCA
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MUNICIPALITY

PROJECT

Construction of school bathrooms for the La Asunta School

Refurbishment of the Santa Rosa potable water system

Expansion of the 21 de Agosto potable water system

Refurbishment of the Santa Felipe potable water system

Refurbishment of the Cajones potable water system

Refurbishment of the Yanamayo potable water system

Rehabilitation of hydroelectric energy system in Chamaca

Improving Family Quality of Life through the Kitchen

Palos Blancos

Final Design for a Potable Water System for the community of Alto Remolinos

Provision of basic hospital equipment for the Palos Blancos Hospital

Refurbishment of the Palos Blancos potable water system

Refurbishment of the Los Olivos potable water system

Yungas, Various

Support of the 2010 Inter-Yungas Soccer Championship

Institutional strengthening of Yungas Alternative Education Centers (CEAS)

Provision of equipment for the Association of Yungas Municipalities (MMY LP)

Leadership and project management training for public servants

Yanacachi

Provision of School Furniture for schools in the municipality of Yanacachi

Design and construction of flood prevention infrastructure along the Chajro River

ICDF Quarterly Report
July - September, 2010, ACDI/VOCA

Almost half of the concluded projects this quarter fall under the sub-component of potable water. These projects include the refurbishment and
expansion of potable water systems in different municipalities in the Yungas.

1. Inaugurations

Provision of equipment to CEAs of the Yungas
On September 3", equipment was handed over to five Alternative Education Centers (CEAS) in an event attended by German Loza, Vice
Minister for Coca and Integrated Development, Mary Norris, Director of USAID/Bolivia’s Integrated Alternative Development office, Cesar
Guedes, Country Representative of the United Nations Office on Drugs and Crime (UNODC), the mayors of Coroico, Coripata, Irupana and
Chulumani, the District Director of Education of Chulumani, local authorities and students. The implementation of this project was coordinated
with the UNODC’s Bol- 180 project. ICDF provided kitchen equipment, tailoring and sewing machines, and books in accordance with the

19
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expressed needs of the CEAs of Coroico, Chulumani, Coripata, Irupana and Palos Blancos. The UNODC’s Bol-180 project will work with CEA
instructors to strengthen their teaching skills. More than 900 students in total are benefiting from this project.

School Furniture
During the month of September, events were held to hand-over school furniture, including chairs, tables, desks and bookcases, to five
municipalities. The details of these are as follows:

e A total of 170 pieces of school furniture was transferred to the municipality of Yanacachi. The Municipality assigned this furniture to the
Machacamarca School, which is the only school in the municipality that provides education for children from kindergarten to high school.
The Machacamarca School has a student population of approximately 200, with students coming from more than 10 different nearby
communities.

e A total of 582 pieces of school furniture was handed over for distribution to the municipality of Chulumani. It is estimated that more than
250 students will benefit.

e Atotal of 2,157 pieces of school furniture were transferred to the municipality of La Asunta. This furniture will benefit over 1,000 students
attending 50 different schools in communities across the municipality.

e More than 700 pieces of school furniture were handed over to the municipality of Coroico. In coordination with the District Director of
Education, the Municipality has distributed the new furniture to 21 schools.

e A total of 489 pieces of school furniture was delivered to the municipality of Coripata. The furniture has been delivered to 13 schools and
will benefit almost 250 students.

In total, more than 3,500 pieces of furniture were purchased for these five municipalities with the goal of improving the quality of education for
approximately 1,800 students from various communities. In the past, due to an inadequate quantity of furniture, many students had to share old
fashioned benches. In accordance with Ministry of Education guidelines, the new furniture provided affords each student her or his own chair and
learning space. Due to logistical problems, all of the school furniture could not be delivered to the municipalities at the time of the events; the
delivery of the remaining pieces was handled afterwards.

20
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% The UAC- CP Dormitory

- The new dormitory for the UAC-CP
was inaugurated on September 29th.
The event took place in the presence
of Maruja Machaca,Representative
of the VCDI, Rebecca Latorraca,
Director a.i. of USAID/Bolivia,
Angel Miranda Huanca, the
Municipal Mayor of Coroico,
Clemente Mamani Condonera,
President of the MMYLP, Padre

‘ g ' Freddy Villar, Director of the UAC-

Delivery of School Furniture — Coripata CP, the UAC-CP student body and faculty and |nV|ted guests. The dormitory consists of a
three-story infrastructure that contains 17 rooms designed to house a total of 170 female students that were previously living in overcrowded
dorm rooms. Those in attendance had the opportunity to speak with students and learn about the lives of the many young people who come from
different municipalities and departments in Bolivia to study at this important institution of higher education.

The delegation that visited the UAC-CP came away with a much better understanding of the importance of this institution, which provides
university-level training in subjects such as veterinary medicine, primary education, nursing, and tourism. As part of the inauguration a group of

> education majors performed a skit in which they depicted a typical student’s family: The
parents wanted the best for their daughter; they wanted her to receive a university education
which would not only help her to obtain a job in the future, but that would provide her with
practical skills. However, this family was also faced with serious financial challenges. After
completing her application, the daughter was admitted to the UAC-CP. She then applied for
a scholarship which she received. She attends the university, studies education, lives in the
dormitory, and after graduation, returns to her community where she will live and work.
Both she and her parents are extremely happy and proud of her accomplishments.
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The UAC-CP also makes a significant contribution to the surrounding communities. It engages the local producers in various agricultural
activities such as pig farming, coffee production and sausage making. It also boasts a botanical garden which is open to the public, provides
recycling services for plastic bags and containers and manages a small health post that provides medical care to its students, in addition to
families from 13 communities. The health post is staffed by personnel appointed by the Ministry of Health, as well as nursing students who are
able to gain valuable experience while working at the health post.

Former dormitorv room at the UAC-CP New student dormitorv room at the

2. Health and Cross-cutting Activities

Cervical Cancer Prevention and Early Detection Campaign

At the beginning of July, the second cervical cancer prevention and early detection campaign was realized in La Asunta. VVolunteer healthcare
personnel from the Bolivian Cancer Foundation conducted the campaign, during which approximately 160 women were screened for cancer and
participated in cancer awareness and prevention trainings. The results of the exams have been sent to the La Asunta hospital, where the attending
physician will follow up with participants.
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During the last two years, the ICDF has conducted three cancer prevention and early detection campaigns. In total, approximately 550 women
have participated in the municipalities of La Asunta and Palos Blancos, in many cases accompanied by their male partners, who also attended the
training sessions. The ICDF will undertake a similar campaign in the municipality of Palos Blancos during the upcoming reporting period.
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Improving Family Quality of Life through the Kitchen
The project, “Improving Family Quality of Life through the Kitchen,” was completed. As a

result, 300 families from the municipality of La Asunta were trained in the construction and
use of improved, ecological stoves. This project will have a significant positive impact on
participating families’ by reducing the risk of respiratory illnesses and by decreasing their
consumption of firewood. In addition to covering proper stove use and maintenance, the
trainings provided information of basic household hygiene and family nutrition. Due to the
success of this project and the enthusiastic interest expressed by community members, the
ICDF will present a second phase of this project to the CT for approval during the upcoming
quarter.

3. Scholarship Programs, Yungas: Unidad Académica Campesina Carmen Pampa (UAC-
CP)

Community member building his ecological stove ~ The UAC-CP is a non-profit university located 111 km. northeast of La Paz, in the North

Yungas Province of the department of La Paz. The university is located in the community of

Carmen Pampa, which is 13 km from Coroico, the capital of the province. It offers higher

education to the rural regions of tropical northern Bolivia and to the youth from the
marginalized areas of the City of La Paz. It was created by an inter-institutional agreement between the Catholic University of Bolivia (UCB),
the Dioceses of Coroico, the Franciscan Missionary Sisters and Villa Nilo Sub Central, the local governing body of the indigenous people, on
October 4, 1993. The UAC-CP offers bachelor degrees to a student body of approximately 700 students in agronomy, nursing, veterinary
medicine, animal husbandry and primary education. It also offers an associate degree in tourism. Each program includes both academic
coursework and opportunities for hands-on practice in the respective career tracks.

The ICDF continued to assist UAC-CP students by funding 50 regular study scholarships during the first semester of 2010. During this period,
the ICDF technical team and UAC-CP staff met to discuss the scholarship program as well as to develop a proposal for the two year extension
period requested by USAID. At present, the UAC-CP scholarship program has been extended through December 31, 2010, providing 50 students

with scholarships for the second semester of 2010.

24



ICDF Quarterly Report
July - September, 2010, ACDI/VOCA

B. ECONOMIC DEVELOPMENT

1. Concluded Economic Development Projects
A total of twelve economic development projects were completed in the Yungas region during the present reporting period. The names of these
projects are listed in table nine.

Table 9. Economic development projects completed during the July-September 2010 quarter
MUNICIPALITY PROYECT
Soil Recovery through Agroforestry systems in the Zona Tradicional
Laydi Egg Farm
Coripata Final design of the Coripata bus terminal
Tourism Promotion in Coroico: the 2010 Coroico Cultural Festival

Chulumani

Coroico - - - -

Design of access to the vehicular suspension bridge

Provision of Transportation Infrastructure for the community of Bolivar IV
La Asunta Provision of Transportation Infrastructure for the community of Bolivar 1ll

Provision of Transportation Infrastructure for the community of Bolivar |1

Plantain production promotion

Provision of Transportation Infrastructure for the communities of Liquimuni and Bajo
Inicua

Palos Blancos
Modernization of the Cacique industrial dairy processing plant

Yungas Various Modernization of the meteorological network of the Yungas

Plantain Production Promotion

Among the economic development projects concluded this quarter, plantain promotion in the municipality of La Asunta is particularly
outstanding. Through the use of Farmer Field School (FFS) methodologies, approximately 80 producers in six communities received technical
assistance and were trained in crop management, harvest, processing, marketing, sales and accounting. Over the last three months, plantain
producers in the municipality of La Asunta harvested a total of more than 2,300 heads of plantain. They sold their fruit for an average price of 45
Bs. (US$ 6.35) in the local markets of La Asunta and Caranavi. With ICDF assistance participating producers formed six associations in the
communities of Santa Lucia, Santa Teresita, San Pablo, Alto Olivos, Bolivar Il and Bolivar V. Representatives from each association have
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begun organizing the formation of a combined association that will be called the Association of Ecological Plantain Producers of La Asunta
(APEPLA).

Evaluation meeting with members of a Plantain sales in the local market
plantain association in La Asunta municipality

As part of the close-out of this project, six evaluation workshops were conducted in the six associations. The workshops focused on evaluating
three main aspects: 1) the FFS technical assistance methodology; 2) markets; and, 3) the status of the FOGs — products versus payments The
results of the evaluation were positive: in particular, the FFS methodology was felt to be appropriate, and the plant varieties selected were
deemed suitable. Another issue discussed during these workshops was market prospects, and the conclusion reached was that there are various
market opportunities to be explored. Although there is a significant demand in the local market (La Asunta), it is always a good idea to identify
other buyers. Also, on September 18th, producers participated in the Second Ecological Product Fair of La Asunta, where they won first prize for
their plantains and plantain chips, which they had on display.

Meteorological Stations

With the installation of nine new meteorological stations, the ICDF concluded the project, “Improving the Meteorological Network of the
Yungas of La Paz”. The stations consist of temperature, humidity, solar radiation and wind sensors, barometers, data loggers, batteries, solar
panels and cabinets. All of the stations are protected by fencing, support towers and lightning rods. The nine stations were constructed in the
following locations:
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Municipality Community Institution
1 | Yanacachi Sakahuaya Hidroeléctrica Boliviana S.A.
2 | Chulumani Chulumani Universidad Mayor de San Andres (UMSA)
3 | La Asunta La Asunta La Asunta Hospital
4 | lrupana Vila Vila Community Area
5 | Palos Blancos | Sapecho UMSA
6 | AltoBeni Suapi, Km. 73 Martin Cérdenas School
7 | Alto Beni Bella Vista Community Church House
8 | Coroico Carmen Pampa UAC- CP
9 | Coripata Dorado Chico Home of Juan Torrez, ICDF-assisted pig farmer

ICDF Quarterly Report
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The institutions that have offered their property for the stations are not involved in their operation, but have signed written documents certifying
that they agree to house and protect the stations. Six of the nine stations automatically send meteorological information to the National
Meteorological and Hydrology Service (SENAMHI), while the other three store information that is later collected by SENAMHI personnel since
the stations do not have access to a cellular signal. Once they do have access to a cellular signal the stations will be able to upload the
information automatically. The new fully-equipped stations will be inaugurated during the upcoming reporting period.
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Participation in Product Fairs

Together with ARCo-assisted producers, ICDF-assisted producers participated in four different
productive fairs: the celebration of the U.S. Independence Day, a small fair in the population of
Sapecho in the municipality of Palos Blancos, a fair at the Martin Cardenas technical high school,
also in Palos Blancos and the Second Ecological Product Fair of La Asunta, organized by the
municipal government of La Asunta. All fairs were attended by national and local authorities.

One of the most interesting fairs was held at the Martin Cardenas School in the municipality of
Palos Blancos, where producers, students and authorities were able to engage in interesting
discussions about market potential and the future. The students expressed their appreciation for
being able to live and study at the prestigious agricultural school, while producers shared their
experiences and highlighted their successes. Products showcased at these fairs included stevia,
amaranth, poultry, eggs, plantain, flowers, baked goods, dairy, citrus juice and handicrafts.

2. Economic Development Projects in the Yungas

Based on experience gained from working nearly ten years in the Yungas, ACDI/VOCA understands
the geographical, social and economic diversity that characterizes the region. The ICDF strategy in
the Yungas has been designed to reflect this diversity and follow the guidelines set by the PSB and
USAID. The ICDF is currently working in three different areas of the Yungas: La Asunta, the Zona
Tradicional and Alto Beni/Palos Blancos.

Producer of fruit juice at the Sapecho mini-
fair.

2.1. La Asunta

Plantain: As mentioned, plantain promotion activities were successfully concluded during the reporting period. Six producer associations were
formed, and producers and community members have great expectations for expanding and improving plantain production in the municipality.
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Preparing the bee hives

Beekeeping: The ICDF continued to provide training and technical assistance using FFS methodologies. More than 60 new apiaries were
established in the communities of Villa Camacho, Incahuara, Puerto Aroma Il and Floriati-Lagunillas. Beekeepers from the communities of Villa
Camacho, Incahuara and Puerto Aroma made an exchange visit to experienced beekeepers in the municipality of Caranavi. The harvest began,
and producers obtained an average of 22 kg per hive, or a total of more than 9,000 kg of honey for all ICDF-assisted producers in La Asunta.
Producers sold their honey in local markets for an average price of 40 Bs. (US$5.65) per kg.

Coffee: The ICDF conducted trainings on coffee crop recovery, crop management, construction and management of compost and organic
fertilizer to different groups of coffee producers in La Asunta. The ICDF also trained producers from Villa Camacho, Chorobamba and Bolivar Il
in processing. Subsequently, samples of producers’ coffee were sent to the Bolivian Federation of Export-Quality Coffee Producers’
(FECAFEB’s) quality control laboratory. The samples were given a grade between 80 and 84, which ranks ICDF-assisted producers’ crops as
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specialty coffee. The FECAFEB sent the samples to potential specialty coffee buyers in Japan and Canada that are scheduled to visit Bolivia
during October.

The coffee census was concluded,; results will be presented to different ’ stakeholders, including the Municipality, the
VCDI and USAID, during the next reporting period. Finally, as part of ‘ d the coffee promotion activities approximately
30,000 forest-variety seedlings were transplanted to coffee parcels as part of a long-term plan to improve or renew the
shade cover. This not only encourages sustainability coffee production but provides 190 coffee producers with
additional future economic opportunities.

Stevia: A new nursery was constructed in Rio Ebenay, which has a
later be transplanted to plots in the communities of Villa Esperanza,
Incahuara. Stevia producers from the Central Bolivar participated in &
producers throughout the municipality sold their dry stevia leaves in Stevia producer
price of Bs. 92 (US$13) per kg. shows the harvest

capacity to house 350,000 seedlings that will
Miraflores, Villa Litoral, Palestina and

trainings on post-harvest and processing. Stevia
markets in the city of La Paz for an average

Horticulture: Activities to promote
unsatisfied market demand for vegetables
Asunta. The majority of seedlings have
communities of Pichari, Flor de Mayo, San
tomatoes, lettuce and cucumbers was sold

horticulture production continued, with the objective of meeting an
(lettuce, cabbage, tomato, parsley, celery, etc.) in the municipality of La
been transplanted to the plots of the 10 participating families in the
Pablo, Islani, Chorobamba and Villa Camacho. The first harvest of
successfully in local markets.

| HIL |
. Fresh, ecological
2.2. Zona Tradicional tomatoes
Amaranth: Preliminary activities for the second phase of amaranth promotion activities took place. During this
second phases, the ICDF estimates that as many as 220 producers will participate from the mun|C|paI|t|es of Coripata, Coroico and Irupana.

Forest Management Strategy: Workshops were held throughout the five participating municipalities in the Yungas to assess the needs and
opinions of different stakeholders. Producers from the Yungas visited different forested, agriculture-producing zones of Cochabamba to see the
forest management activities taking place there. At present, the company hired to compose the forest management strategy is working on the final
version of the document.

30



ICDF Quarterly Report
July - September, 2010, ACDI/VOCA

2.3. Alto Beni and Palos Blancos

The ICDF provided follow-up technical assistance and training to poultry producers in the region, as well as to microenterprises that have
received ICDF support in the past. Work continued on the administrative closeout of recently completed projects in the municipalities of Alto
Beni and Palos Blancos.

C. CROSS-CUTTING ACTIVITIES

Volunteer Consultant Technical Assistance

The volunteer-based technical assistance program supports the ICDF’s main goal of improving quality of life and helping establish diversified
sustainable economies in the Yungas of La Paz. With the expertise of its international consultants, the program constitutes an important channel
through which the ICDF can provide its clients with specialized technical assistance that is not readily available locally. ICDF volunteer
consultants supply producers with demand-driven assistance in different areas. In agriculture, this includes assistance in production, post-harvest
handling, value-added processing and marketing. In addition to providing technical support in agriculture, the volunteer consultants give
important assistance in institutional strengthening, as well as in developing sectors of Bolivia’s economy that have shown high potential for
growth within the ICDF’s target regions.
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Concluded Volunteer Consultancies
The ICDF saw one volunteer assignment in dairy cattle heath to its conclusion during the current reporting period.

Technical Assistance in Beef and Dairy Cattle Health

Agricultural production in the Alto Beni Region of La Paz is well diversified. This includes cacao, citrus, coffee, banana, rice and yucca, as well
as poultry, livestock and sheep. The market activity of dairy cattle producers involves satisfying the high demand for cheese, as well as for fresh
milk from the area’s yoghurt and flavored-milk processing plants. Alto Beni beef and dairy cattle farmers have identified many issues adversely
affecting their productive potential. These include deficiencies in cattle feed, poor management of productive cycles, health issues and other
problems with general herd administration. Producers feel that health issues are the main factor preventing an increase in productivity.

To assist in the development of a health strategy for disease prevention and treatment for Alto Beni meat and dairy producers, the ICDF secured
the technical assistance of Dr. Daniel Miller as a volunteer consultant. Dr. Miller has a background in veterinary medicine who demonstrated his
ability to provide expert assistance to small-scale dairy cattle farmers in Bolivia during prior volunteer consultancies including one conducted
under the USAID/Bolivia funded Yungas Community Alternative Development Fund (YCADF) project.

Since Dr. Miller’s earlier visits, the ICDF provided several producers in the municipalities of Palos
Blancos and Alto Beni with an improved breed of cattle specifically chosen because they can be used for
both dairy and beef production. Unfortunately, despite its being appropriate for the climate and more
useful for the producers, most local veterinarians are unfamiliar with this cattle breed. For this reason the
ICDF sought out the expertise of Dr. Miller who spent approximately three weeks in the field working
closely with Alto Beni meat and dairy producers as part of his consultancy. Dr. Miller’s main objective
was to train local cattle farmers in disease prevention and control, as well as in proper livestock
management practices.

Dr. Miller examines a dairy cow During his time in the field, Dr. Miller visited approximately 30 small-scale cattle farmers on their land,
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where he, with the help of the producers, examined their cows and administered vaccinations and minor treatment when necessary. Dr. Miller
was able to demonstrate the proper way of administering vaccinations to producers and ICDF field technicians. These producers are now able to
replicate such treatments as needed in their herds.

One of the main health issues encountered in dairy cattle in the Alto Beni Region is Mastitis an infectious disease caused by a highly contagious
bacteria. Mastitis enters the udders of dairy cattle through ducts in the teat and can severely reduce milk production. Dr. Miller trained producers
in the best ways to identify infected cows during the milking process. He also provided training in the proper ways to prevent the spread of
mastitis and for providing treatment when possible.

Dr. Miller also provided training in the best ways to prevent and treat external and internal parasites, as well as papillomas. In addition, he
provided ample training on calf care and the specifics of dietary needs for cows and bulls of all ages. The anticipated result of the theoretical and
practical training provided during this volunteer consultancy is an improvement in the volume and quality of dairy and meat produced by Alto
Beni cattle farmers.

During his three weeks in the field, Dr. Miller gave four formal trainings which were attended by a total of 147 people. These included three
presentations at technical schools and universities as well as a workshop focused on artificial insemination in the Alto Beni region. Dr. Miller
concluded his fieldwork with a presentation and workshop at the Unidad Academica Campesina de Carmen Pampa (UAC-CP), where 61
veterinary students participated.

11.3 Performance Monitoring and Evaluation (M&E)

During this quarter, the ICDF monitoring and evaluation team conducted field visits to completed projects, which primarily fall under the
community development portfolio. Jointly with USAID, the ICDF M&E team conducted a data quality assessment utilizing a random sample of
indicators presented, sources of verification and supporting documents successfully concluding this review. In coordination with the ARCo
project, some suggestions were presented for the structure of a project database for use by USAID and the VCDI. Some data collection forms
have been improved based on suggestions by USAID’s M&E officer that allow for the comparison of economic development project
information.
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V. PERFORMANCE INDICATORS RESULTS

The ICDF activities are divided into two portfolios: economic development and community development. These two programmatic areas support
the USG and PSB’s policies and provide the VCDI with the necessary tools to facilitate sustainable development in the Yungas and previously
the Tropics of Cochabamba. The following table summarizes the ICDF’s performance indicator targets per programmatic pillar.

Table 10. ICDF performance indicators and annual (calendar year) targets1

Calendar Year Targets Total
05-06 | 07 | 08 | 09 | 10 |LOP

Indicator Unit

Overall Indicators

SO Percentage of population below Percentage 70%* 65% 60%
1.1 poverty line as measured by the Yungas

Unsatisfied Basic Needs Index Percent TC 75%* 70% 65%
SO Total number of families (and Families 3,499 1520 | 7,22 | 4,154 | 3.448 33.534
1.2 | their communities) with increased 4 9

access to public goods, services

and jobs.

* Percentages for ’05 and ’06 are baseline reference numbers

Community Development

IR Number of social infrastructure
1.1 and related works completed Infrastructures 14 23 201 140 110 488

CC | Number of people who received
1.1 | training within the framework of Trainees 2,582 | 21,514 | 9,249 | 3,488 | 3,075 39,908
an ICDF activity.

Economic Development

IR Incremental sales from economic $US

2.1 | initiatives supported by ICDF (thousands) 0 0 902 2,580 609 4,091
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IR Number of new, licit equivalent

2.2 jobs directly attributable to all EqUivalent 40 94 1,550 | 1,275 979 3,938
ICDF-supported initiatives jobs
IR Number of hectares of agricultural
2.3 | licit crops that have been
developed or expanded with ICDF Hectares 0 0 175 1,251 160 1,586
support.
Cross-cutting Indicators
CC | Percent of counterpart by CD 10% 10% 10% 10% 10% 10% 10%
1.1 | component ED | 20% | 20% | 20% | 20% | 20% | 20% 20%
CC | Percent of relevant sub-grant
1.2 | initiatives that are still Sub — grants n/a 95% 95% 95% 95% 95%

“functioning well” one year after
completion

! The reformulated targets were approved in Modification 16.

The main objective of the ICDF is to support the joint USG-PSB efforts to establish a sustainable economy in Bolivia’s coca-producing and
associated areas by addressing basic human needs, alleviating poverty and improving social and economic conditions through the implementation
of subaward projects identified through participatory methodologies. This objective primarily responds to USAID/Bolivia’s Intermediate Result
(IR) 5.3:

To improve basic public services and social conditions in the Tropics of Cochabamba
and in the Yungas region of La Paz, Bolivia.

Two indicators monitor this IR: 1) the index of unsatisfied basic needs; and, 2) the number of families benefited. Due to the departure of IAD
from the TC, the ICDF did not evaluate the NBI indicator in this region, nor is it planned to do so in the future. Also, given that the PSB plans to
conduct the national census and measure the NBI in 2011, the next NBI indicator measurement will be done by means of the national census.
Thus this indicator was measured on only one occasion during the LOP of the ICDF, using the baseline established in the NBI study published in
2005. The number of families’ indicator is monitored on a quarterly basis.

Table 11. ICDF performance indicators and calendar year results for LOP (2005-2010)
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Results By Calendar Year eSS
Indicator Percent of
Aug 05 Jan Sept LOP Total
Dec 06 200y 20 A0l 2010 Target Achieved Ta_rget
Achieved
NBI 52% 60% 52%
Number of 3499 | 15204 | 7,229 | 4,161 | 2,465 33534 | 32,558 97%
Families
Number of 14 23 201 141 115 488 494 101%
Infrastructures
Number of 2582 | 21514 | 9249 | 4,049 | 2183 39,908 | 39,577 99%
Trainees
Incremental
Sales Value 0 0 902 | 2,603 589 4,090 4,094 100%
(000 USD)
Eq“"’a'e”t 40 94| 1550 | 1277 576 3038 | 3537 90%
mployment

Number of 0 0 175 | 1256 192 1586 | 1,623 102%
Hectares
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The ICDF has met the majority of established targets for its LOP according to Modification 16. In the case of number of infrastructures and
related projects, incremental sales and number of hectares, the targets have been surpassed. With the results that will be achieved during the next
quarter, it is expected that the LOP targets will be surpassed in all the ICDF indicators. Below is a more detailed account of the performance

indicator achievements for the LOP as well as the current reporting period.

Table 12. Summary of ICDF performance indicators targets and results for the 2010 fiscal year and July-September 2010 quarter
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-Ig\? -;g‘lla Percent of | July - September 2010 Target
Indicator Target Result Target Target Result Oct - Dec
Achieved 2010
';':rmf’lee;"f 2768 3,372 122% 318 1044 632
m]irrggti[l(?tfures 115 o0 136% 10 % 14
flumber of 1.165 3,064 263% 165 425 892
e i I I R
E?n“r;}’:)'ﬁ:;m 763 828 109% 95 219 186
numoer of 180 217 121% 55 S 0

SO 1.2 Indicator: Number of families
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Title of the performance indicator: Total number of families (and their communities) with increased access to public goods, services or jobs.

Measurement unit: Number of families benefited by ICDF supported activities

The total number of families who have benefited in both regions during the ICDF’s LOP is 32,558. This means that 97% of the LOP
target has been reached to date. The table below shows the distribution of this number of families between municipalities and the
two ICDF components.

Table 13. Distribution of families benefited during LOP by portfolio and municipality (2005 — 2010)

Region Municipality Community Economic Overall
Development | Development Total
Tropics of Chimore 888 180 1,068
Cochabamba Entre Rios 791 631 1,422
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Region Municipality Community Economic Overall
Development | Development Total
Puerto 1,352 620 1,972
Villarroel
Shinaota 1,858 1,300 3,158
Various TC 38 3,667 3,705
Villa Tunari 1,085 441 1,526
Yapacani 407 407
Total TC 6,419 6,839 13,258
Alto Beni 3,980 555 4,535
Chulumani 2,114 69 2,183
Coripata 3,499 11 3,510
Coroico 1,095 79 1,174
Yungas Irupana 221 0 221
La Asunta 1,422 352 1,774
Palos Blancos 2,189 182 2,371
Various 2,429 327 2,756
Yungas
Yanacachi 669 107 776
Total Yungas 17,618 1,682 19,300
Total 24,037 8,521 32,558

ICDF Quarterly Report
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During the reporting period, 1,044 families in the Yungas were benefited. Most of these families participated in community development
projects, as is evident in the following table.

Table 14. Number of families benefited by projects concluded by component and municipality (July - September 2010)

Municipalit Community Economic Total
paiity Development Development

Chulumani 24 51 75

Coripata 26 26

Coroico 247 247

La Asunta 520 87 607
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Palos Blancos 35 1 36
Yungas Various 46 46
Yanacachi 7 7
TOTAL 905 139 1,044

In the municipality of Coroico, the project that accounts for the largest number of beneficiary families is the completion of the girls” dormitory
block on the Leahy campus of the UAC Carmen Pampa. This dormitory has the capacity to house 170 female students in comfortable

accommodation.

In La Asunta, 300 improved stoves have been installed in an equal number of homes. These are reducing the risk
of respiratory diseases, especially among women. Also in this municipality, 87 families have benefited from the

plan to support plantain production.

The target for this quarter has been surpassed because the UAC-CP dormitory project was scheduled to be
completed during the previous quarter. In addition, the number of beneficiary families has increased because of
the conclusion of the potable water and sanitation projects during FY 2010. Currently, 122 percent of the target

for the fiscal year has been achieved.

Family shows their new stove
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Table 15. Number of families benefiting from projects completed in the July-September 2010 quarter, by portfolio and sub-portfolio

PORTFOLIO SUB-PORTFOLIO Number of
beneficiary

families
Community Potable Water 90
Development Education 396
Community Infrastructure 5
Others 300
Health 114
Total Community Development 905
Economic Agriculture 87
Development Environment 50
Livestock farming 1
Processing 1
Total Economic Development 139
Total | 1,044

A. Intermediate Result 1
The ICDF’s intermediate result 1 (IR 1):

Community development in the Yungas and in the TC is strengthened; social and
productive infrastructure is constructed, expanded and/or equipped.

IR 1.1 Indicator: Complementary infrastructure and related projects

Title of the performance indicator: infrastructures and related projects completed.

Measurement Unit: Number of complementary infrastructures and other projects concluded by the ICDF.
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The LOP target for infrastructures and related projects has been surpassed due to the fact that the projects prioritized during the last quarter,
principally rehabilitations and expansions of potable water projects have a lower average cost than many past ICDF projects.

Table 17. Number of completed infrastructure projects by municipality and portfolio (Jul — Sep 2010)

PORTFOLIO
MUNICIPALITY | Community Economic Total
Development | Development

Chulumani 2 1 3
Coripata 3 3
Coroico 10 10
La Asunta 10 3 13
Palos Blancos 3 2 5
Various YUN 2 1 3
Yanacachi 1 1
Total general 31 7 38

In the municipalities of Coroico and La Asunta, 13 potable water projects and six education projects were implemented. The chart below details
the number of projects by type, including four transportation infrastructure projects.

Chart 6 — Number of infrastructure projects by type in the Yungas (Sep — Jul 2010)
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Road
Infrastructurel, 4

Education, 12
Processing, 1

Health, 1

Institutional
Strengthening, 1

Potable Water,

Livestock, 1 16

Other, 1

IR 1.3 Indicator: Trainees
Title of the performance indicator: People who received training within the framework of an ICDF activity.
Unit of Measure: Number of trainees

The ICDF has achieved 99 percent of the LOP target for number of trainees, with the current number of trainees at 39,577 people. The
municipalities with the highest number of trainees are Palos Blancos, Alto Beni and La Asunta, where a significant number of users of potable

water and sanitation systems implemented in these regions have been trained.
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All ICDF community development projects include a training component in which beneficiaries learn to maintain, administer and operate
infrastructure, services and/or equipment that they have acquired under the program. The different types of training offered include operation and
maintenance, health and hygiene practices, basic accounting as well as administrative skills. Under the same principles, training is offered within
the economic development projects in the areas of production and business management. In addition, the ICDF project portfolio also includes a
number of subawards where training and/or institutional strengthening activities are not just a complementary component, but the focus of the
project.

The ICDF surpassed the target for the FY 2010, given the large number of trainings conducted in the light of 28 projects of potable water
systems. These trainings were conducted in several communities.

The majority of trainees for this quarter correspond to participants in the “Improving Family Quality of Life through the Kitchen” project in the
municipality of La Asunta. Through this project, 300 community members received theoretical and practical training on maintenance , the use of
the ecological stoves and themes related to the families’ alimentation. The community members’ active participation in building the stoves will
ensure that they themselves will be able to make any repairs that may be required. The training also included good hygiene practices in food
preparation.

B. Intermediate Result 2

The ICDF’s intermediate result 2 (IR.2):

Economic initiatives are promoted in the Yungas region of La Paz and in the
Tropics of Cochabamba by the creation of job opportunities in these regions.

IR 2.1 Indicator: Incremental sales

Title of the performance indicator: Increases in sales generated by economic initiatives supported by the ICDF.

Unit of Measure: U.S. Dollars x 1,000

43



ICDF Quarterly Report
July - September, 2010, ACDI/VOCA

To date, 100 percent of the LOP target for incremental sales has been achieved. Around sixty percent of the sales are generated by agriculture
related projects, such as through the production of heart of palm in the TC and various crops such as stevia, plantain and lily flowers in the
Yungas. Significant sales have also resulted from microenterprises that have received ICDF assistance.

A During the quarter, important sales were registered for microenterprises in Alto Beni and Palos Blancos,

" especially in citrus processing, dairy processing and poultry production. In total, US$140,000 was reported for
~ # this period. The target for this indicator was surpassed by more than US$80,000, attributable to the fact that
plantain in La Asunta was sold at an average of Bs. 45 a bunch as opposed to the originally projected Bs. 30.
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IR 2.2 Indicator: Equivalent employment
Title of the performance indicator: Equivalent employment directly attributed to initiatives supported by the ICDF.
Unit of Measure: Equivalent employment

The ICDF has achieved 90 percent of the LOP target for this indicator, with 3,537 equivalent jobs created to date.

Table 21. Breakdown of equivalent jobs created by portfolio and sub-portfolio (July — September 2010)*

Portfolio Sub-portfolio | Equivalent Employment
Community Potable Water 19
Development Education 167
Total Community Development 185
Economic Agriculture 85
Development Environment

Animal 1

Husbandry

Processing 4
Total Economic Development 94
Overall Total 279

During FY 2010, the ICDF surpassed the 109 percent expected in generating equivalent jobs, mostly in community development activities such
as construction and rehabilitation of more potable water systems.

Most of the equivalent jobs generated by economic development activities for this reporting period correspond to plantain production in La
Asunta. The remaining jobs were in the workdays created by potable water and education projects. During the upcoming quarter, the ICDF

! Based on the recommendation of the RIG audit, the equivalent employment indicator has been meticulously reevaluated. The numbers presented in the table reflect this reevaluation.
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expects to achieve LOP target for equivalent jobs, with the completion of the Nogalani school classroom, the Miluguaya potable water system,
the Coroico Landfill, and jobs generated by various microenterprises.

IR 2.3 Indicator: Number of hectares of licit agricultural crops
Title of the performance indicator: Hectares of alternative crops or hectares under forest management plans targeted by IAD programs.
Unit of Measure: Hectares

The ICDF verified the establishment of 50 hectares of plantain in the communities of San Pablo, Santa Teresita, Bolivar 111, Bolivar 1V and Alto
Olivos, all in the municipality of La Asunta. At present, all of the hectares that were established as part of plantain promotion activities have been
verified by supervisors using georeferencing technology. In the Zona Tradicional, a total of seven hectares of agroforesty crops forming part of
the soil recuperation project were verified, made up of different plants such as citrus trees and grains, these plots aid in the soil recovery. With
the establishment of 57 hectares verified, the target for the quarter was surpassed, and the overall LOP target was also surpassed.

The producers of plantain and amaranth achieved more hectares than expected since both products have significant market demands, which
encouraged more producers to be involved with the production.

C. Cross-cutting Indicators

The ICDF implements projects whose results contribute to both IRs. These results are reported by way of two cross-cutting indicators: 1)
counterpart contribution; and, 2) projects that are “working well” after one year.

In compliance with the ICDF PMP, “counterpart contribution” is a yearly indicator and as such is reported in the January - March reporting

period. The indicator “projects working well after one year” is to be reported every six months and therefore will be reported in the next
quarterly report.
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LOOKING BACK - A REVIEW OF THE QUARTER

The following activities were planned for the July — September reporting period:

Completion of the landfill site in Coroico. This project could not be completed during the quarter because the construction firm had to
halt activities until some concerns about the landfill site in the community of San Joaquin were resolved. The municipal government of
Coroico led the negotiations with the community. After a series of meetings, a final agreement was reached and the work was re-initiated.
Completion of the sewage system in the community of Paraiso in the municipality of lrupana. This project has been delayed due to some
technical setbacks. The sewage system includes an anaerobic treatment plant. This type of treatment plant is much more efficient but it
also requires more time to construct. It is envisaged that this project will be completed during the first weeks of the next quarter.
Although the construction work on the projects listed below has been completed, they are not reported as completed projects because the
provisional delivery by the construction firm has not yet taken place. This technical/administrative activity is scheduled for the first weeks
of the next quarter.

» Potable water system in Millaguaya, Coripata

» Construction of the Nogalani School in Coripata

The following activities were carried out as planned:

VI,

Modernization of the Yungas Meteorological Network.
The provision of furniture to several schools in every municipality in the Yungas region.
Development of a forestry strategy for the Yungas.

LOOKING FOREWARD

It is planned that all projects currently in the design, procurement and implementation phases will be completed in the coming quarter. Three of
the most interesting projects to be completed are:

e The sanitary landfill for the municipality of Coroico
e The potable water system in Millaguaya, Coripata
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Construction of the Nogalani School in Coripata

Coroico school children sing a song during the
hand over of school furniture
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VIl.  ANNEXES
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ANNEX I1. Success Stories

Volunteer Expert in Bovine Health Shares Knowledge, Dedication and Friendship
with Alto Beni Producers and Cattle Alike

When Dr. Daniel Miller and Don Justo Aguilar were

reunited after seven years, the hearty hug and broad smiles
the two men shared spoke volumes: time and distance had
not diminished their friendship and mutual affection at all.

Later, standing inside the Alto Beni Milk Producers
Association (APROLAB) dairy processing plant, of which
Mr. Aguilar is president, the veterinarian recalls, “When I
came to Bella Vista seven years ago, it was to help see if
the idea for this plant was feasible.” In 2003, Dr. Miller,
United States-born veterinarian and volunteer expert in
bovine health, stayed in the Alto Beni community of Bella L
Vista for three weeks as part of assistance provided by the Justo Aguilar inside
APROLAB.
Yungas Community Alternative Development Fund
(YCADF), a project led by the Plurinational State of Bolivia, financed by
USAID/Bolivia and implemented by ACDI/VOCA. Working with APROLAB
producers, Dr. Miller developed a manual for the diagnosis of dairy cattle diseases in
the zone and trained producers and local animal-health promoters to manage the health
problems that most seriously compromise milk production levels. After Dr. Miller’s
first assignment, the YCADF financed the construction of the processing plant, with
associates contributing their labor.

Dr. Daniel Miller and Don

Since then, the Integrated Community Development Fund (ICDF), a project led by the
Plurinational State of Bolivia’s Vice Ministry for Coca and Integrated Development
(VCDI), financed by USAID/Bolivia and implemented by ACDI/VOCA, has provided
several producers, in the municipalities of Palos Blancos and Alto Beni, with an
improved breed of cattle specifically because they can be used for both dairy and beef
production. Unfortunately, despite its being appropriate for the climate and more useful
for the producers, most local veterinarians are unfamiliar with this cattle breed, which is
why the ICDF again sought out the expertise of Dr. Miller.

This time around, Dr. Miller provided assistance throughout the municipalities of Alto
Beni and Palos Blancos. During the first of his three weeks in the field, he visited
approximately 30 small-scale cattle farms. He trained the farmers how to examine their
cows and how to administer vaccinations and minor treatments when necessary.

On one such occasion, Dr. Miller followed a producer for almost a mile in the rain in
order to reach her herd of 20 cows. Once among the animals, he immediately noticed a
black and white heifer that had a number of inflamed abscesses on her thigh. After
taking a closer look, he explained in Spanish to producer Julia Choque that her cow had
been infected by what is locally known as boro, a moth that lays its eggs on mosquitoes
that then pass the larvae to the cows; the larvae burrows under the cow’s skin, and
inflammation and infection commonly result. After Dr. Miller gave the cow an anti-
parasitic to Kill the larvae and a dose of antibiotics to treat the abscess, a very grateful

51



ICDF Quarterly Report
July - September, 2010, ACDI/VOCA

Ms. Choque admitted, “I thought it was some type of worm.” Now she knows what to
look for and will not only be able to appropriately treat this problem in the future, but
also share her knowledge with her cattle-raising neighbors.

Dr. Miller’s kind way with animals is evident to all who see him in action. After he took
care of her heifer, Ms. Choque asked the doctor to have a look at her bull, who “has
gotten thinner lately.” Dr. Miller examined the intimidating animal diagnosing a
stomach parasite, and then quickly administered an anti-parasite injection demonstrating
to the ICDF agronomist and Ms. Choque the most appropriate technique. After doing
so, he explained that the common practice of using nose clamps is unnecessary. When
the producer expressed her surprise at his ability to work with the bull without using the
nose clamps, he simply stated, “I don’t like to use those; they depend on hurting the
animal and I think they’re cruel.” Clearly the bull’s cooperation was his way of showing
his appreciation for this human treatment.

During his three weeks in the Alto Beni region in
July of 2010, Dr. Miller gave four formal trainings
which were attended by a total of 147 people,
including one session at the Unidad Academica
Campesina de Carmen Pampa (UAC-CP), where
61 veterinary students participated. The subjects of
these training were common issues observed in the
zone such as ticks and mastitis, a condition caused
by a bacterial infection of the udders that reduces W
dairy-cattle’s milk production and can even make  Dr. Miller gives a training on bovine
the milk produced undrinkable. An important health in Los Tigres, Alto Beni.
breakthrough of sorts was Dr. Miller’s discovery

that the producers in the Alto Beni region were not aware of Bracken fern (helecho
macho locally), a plant that causes hematuria, or blood in the urine, when consumed

by cattle. Now that they are informed, producers can dig up the harmful

fern and prevent the formation of tumors, weight loss or even the death of their

cattle. Dr. Miller also conducted one artificial insemination workshop, where
participants had the opportunity to learn to identify the internal reproductive organs of a
female cow.

Volunteer experts are an integral part of the ICDF’s economic development activities.
To date, the ICDF has received 15 experts in diverse fields such as lily flower
production, citrus pest management, organic sugar production, ethno-ecotourism and
agroforestry.
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With Help from the ICDF, Carpenters in Palos Blancos Break Into Local and
International Markets

In San Antonio, across the river from the population of
Palos Blancos, there is rarely a slow day in Callisaya’s
carpentry workshop. “With the heavy rains of late, I haven’t
been able to go look for wood. Usually this place is full of
the young men that help me cut and polish the wood that
ends up as hard wood floor panels in the city of La Paz and
El Alto.” When asked if his business has proven to be
profitable, he answers affirmatively. “Even after paying all
the taxes and fees in accordance with the regulations for
taking wood from these forests, I still make a pretty
reasonable profit being able to support my family.” All of
the wood used by ICDF-supported carpenters is registered

with the National Forest Service. Carpenter Dionicio

Callisaya next to a stack of

One must carefully navigate the cabinets, tables, windows wood floor tiles.

and doors stacked all over Juan Ramos’s carpentry

workshop. Mr. Ramos, who is now a community leader, puts down his work, but the
two other carpenters that are his employees maintain their diligent focus. One rounds
off what will become curtain railings while the other cuts wood for window frames. Mr.
Ramos explains, “Since I received the workshop through the project about two years
ago, I’ve had to hire more help and expand the physical size of the workshop. Now,
three of us work here (full-time), and my
son helps when he’s on vacation from the
university. There’s a lot of demand for our
products locally.”

About a kilometer up the road from Juan
Ramos, carpenter Victor Hugo Serna
employs six people from the area. Beneath
the ample covered roof that constitutes the
open-air workshop, the men working are
surrounded by a variety of citrus and banana

Jua”h_RaTr?St ‘flses tze Wft’O‘: E_O"Shi_”gt Lo trees. “What you see right here is wood that
machine that rtormed part of nis project wi ..

the ICDF. At left, his employees, a fellow we finish and_then sell to a company that
carpenter, makes curtain rods. exports to China. We also make some tables

and other furniture, but this is where most of
our business comes from.”

Each of these men won microenterprise grants through the Integrated Community
Development Fund (ICDF), a project led by the Plurinational State of Bolivia’s Vice
Ministry for Coca and Integrated Development (VCDI), financed by USAID/Bolivia
and implemented by ACDI/VOCA. Within its economic development portfolio, the
ICDF supports more than 150 small businesses initiatives in the Yungas of La Paz.
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Through co-financing on carpentry machines and technical assistance, the ICDF helps
small business owners like Mr. Ramos and Mr. Serna start and expand their businesses,
generating income, creating jobs and providing
much needed services in these rural areas. All
small business owners that receive ICDF support
commit to providing a cash cost-share worth 35
percent of the equipment provided and 10 percent
of the cost of technical assistance.

Victor Hugo Serna in the carpentry
workshop assisted by the ICDF. The wood
behind him is exported to China.
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Clean water is synonymous with health in Puerto Rico, La Asunta

For the 146 families who live in the community of Puerto Rico in the municipality of La
Asunta in the region of the Yungas of La Paz, access to clean drinking water was
something they had longed for. They found the solution to their problem in the support
provided by the Integrated Community Development Fund, a USAID-funded Integrated
Alternative Development program, implemented in close coordination with the
Plurinational State of Bolivia.

= Remedios Mendoza, a member of the community’s
5 water committee, describes what life was like before:
“It used to be a major problem for us .... Many
years ago, the river was more or less clean, but in the
last few years it had become very polluted .... When
the river rose in the rainy season, the water was very
muddy, but we still had to bring all the water we
needed from the river. We used the river for washing
and it was our source of drinking water as well. This
caused major health problems — people were always
getting stomach upsets, diarrhea...”

Children were especially vulnerable to health
problems caused by the use of water from the river,
and this was one of the things that most concerned
Remedios, mother of three children. The lack of a
nearby water source also made daily life difficult for
women and older people. “I used to carry about
twenty liters of water a day up from the river — that’s
what I needed for cooking..... It was a long way — we

Remedios Mendoza using her
standpipe — one of the 146 domestic . .
connections in the Puerto Rico water  had to walk for fifteen to twenty minutes.... Some

system. women had to walk a lot further than that, depending
on where their house was. | used to feel so sorry for
the older people carrying all that water...”

The health worker who runs the Puerto Rico health post, Leonicio Zarate Flores has
seen for himself the positive impact that clean water has had on the community’s health:
“Before, the rates of acute diarrheal diseases were going up every year, causing severe
dehydration in children and in older people too. Now that we have clean water, the rates
of diarrheal diseases have gone down as a direct consequence — we’ve seen that in the
children and also in older people.” He affirms that personal hygiene practices have also
improved in many families in the community of Puerto Rico.

The ID Program actively promotes community participation throughout the project
implementation process. This includes an important training component to transfer the
capabilities and skills required to manage and maintain the water system. The training
provided also places great emphasis on raising the community’s environmental
awareness, focusing primarily on the rational use of water and protecting the water
source.
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Don Roberto, a plumber who was trained as part of the project and a member of the
committee that operates the water system, describes the training events in which most of
the community participated: “We are very grateful... they’ve given us [technical]
assistance so that this water system will last a good many years. We didn’t know about
maintenance, how to keep the system clean, regulations and all that. We needed that
training so we could operate the system properly and make sure it doesn’t deteriorate.
It’s a great system — a model system we might say... We’d never seen such a good
water system before anywhere. We’re also proud that everyone in the community
contributed,” Roberto adds, referring to the counterpart contribution provided by the
community.

Remedios explains: “They told us we had to make a counterpart contribution equivalent
to twenty percent... Part of that we provided in cash and the rest in labor: we had to
carry sand and stones from the community to the water source — a distance of about five
kilometers, and uphill all the way...We did all the work we promised to do... We got
the whole community organized and we did the work in groups — it was a good way to
doit.”

Thanks to the clean drinking water system, life has changed for the families in Puerto
Rico: their health has improved, and their community organization is stronger. Now the
community is confident that it can take forward new projects for the benefit of everyone
who lives there.
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# Cadigo Componente | Sub Componente | Municipio Colonia/Comunidad Proyecto Estado Monto Total
1| YEO0424 Economico Agricola Alto Beni Santa Elena Provision de motodeshierbadoras CONCLUIDO 4.588
2 | YEO0386 Economico Pecuario Alto Beni Florida Granja Avicola Quispe/Quispe - Parrilleros | CONCLUIDO 1.752
3| YE0363 Economico Transformacion Alto Beni San Antonio Apicultura "Cuba" CONCLUIDO 3.963
4 | YE0283 Economico Pecuario Alto Beni Colonia Villa Prado,Pista Suapi Agropecuaria "ALBORTA" CONCLUIDO 15.883
5| YE0280 Economico Pecuario Alto Beni Sararia Crianza de Pollos Parrilleros - "AJNO" CONCLUIDO 19.067
6 | YEO0279 Economico Transformacion Alto Beni Bella Vista Artesanias / Capinteria - Inucua CONCLUIDO 14.193
7| YEO277 Economico Pecuario Alto Beni Nuevo Suapi Kilometro 73 Agropecuaria "MARTIN CARDENAS" CONCLUIDO 8.220
8 | YEO0276 Economico Transformacion Alto Beni San Antonio Carpinteria Industrial "Callisaya" CONCLUIDO 14.193

Produccion de Huevos - "SAN
9| YE0272 Economico Pecuario Alto Beni Colonia Boopi ANTONIO" CONCLUIDO 7.176
Implementacion de una Planta Procesadora
10 | YE0270 Economico Transformacion Alto Beni Colonia Entre Rios Km. 52 de Alimentos Balanceados CONCLUIDO 8.764
Planta Deshidratadora de Frutas -

11 | YE0269 Economico Transformacion Alto Beni Comunidad Villa EI Porvenir "APAVIP" CONCLUIDO 7.442

12 | YE0265 Economico Servicios Alto Beni San Antonio Materiales Didécticos - "JULI" CONCLUIDO 8.585

13| YE0260 Economico Pecuario Alto Beni Illimani Porcinocultura - FLORES CONCLUIDO 2.600

Centro Ecologico de Investigacion
14 | YE0257 Economico Pecuario Alto Beni Colonia Los Tigres Agropecuaria El Pahuichi -"CEINAP" CONCLUIDO 17.709
15| YE0256 Economico Pecuario Alto Beni Santa Rosa Comercializacion de Carne y Piel de Cuye | CONCLUIDO 1.571
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# Cadigo Componente | Sub Componente | Municipio Colonia/Comunidad Proyecto Estado Monto Total
Produccion de Pollos Parrilleros -

16 | YE0255 Economico Pecuario Alto Beni San Antonio "GRANJA NINA" CONCLUIDO 19.067
Mejoramiento del Hato Ganadero Lechero

17| YE0251 Economico Pecuario Alto Beni Colonia Ingavi,Santa Rosa - "INGAVI - COBIJA" CONCLUIDO 14.687
Mejoramiento del Hato Ganadero Lechero

18 | YE0250 Economico Pecuario Alto Beni Bella Vista,Colonia Forestal "LA FORESTAL" CONCLUIDO 14.687
Implementacién de Microempresa

19 | YE0249 Economico Servicios Alto Beni San Antonio Metalmecénica CONCLUIDO 10.661
Produccion y Comercializacion de Cerdos

20 | YEO0242 Economico Pecuario Alto Beni Colonia Apostol Santiago (I),Sapecho "APOSTOL SANTIAGO" CONCLUIDO 15.883
Elaboracion de Derivados Léacteos

21 | YE0240 Economico Transformacion Alto Beni Colonia Ingavi,Santa Rosa "TICOLAC" CONCLUIDO 19.746

22 | YE0238 Economico Pecuario Alto Beni Colonia Illimani,San Antonio Pollos Parrilleros Illimani San Antonio CONCLUIDO 19.067

23 | YEO0237 Economico Pecuario Alto Beni San Antonio Crianza de Ovinos de Pelo CONCLUIDO 7.352

24 | YE0231 Economico Transformacion Alto Beni Bella Vista Apicultura "APAAB" CONCLUIDO 7.781
Produccion y comercializacion de frejol

25| YE0158 Economico Agricola Alto Beni Colonia Piquendo negro CONCLUIDO 8.929

26 | YEO0157 Economico Transformacion Alto Beni Santa Rosa Transformacion y comer. Curcuma CONCLUIDO 6.095
Reforzamiento al Funcionamiento del
Modelo de Gestion y Productivo de los
Internados de San Antonio, Sararia y

27 | YC0152 Economico Varios Alto Beni Colonia Collasuyo,San Antonio,Sararia Nueva Kollasuyo CONCLUIDO 17.930

Infraestructura

28 | YC0146 Comunitario comunitaria Alto Beni Piquendo Conclusion sede social Piguendo CONCLUIDO 22.491
Diseno: Sistema de Agua Potable (11

29 | YR0143 Comunitario Agua Potable Alto Beni Varios comunidades) CONCLUIDO 21.986

30 | YC0134 Comunitario Educacién Alto Beni Km 73 - Suapi Ampliacion Colegio Martin Cardenas CONCLUIDO 182.403
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# Cadigo Componente | Sub Componente | Municipio Colonia/Comunidad Proyecto Estado Monto Total
Implementacién planta procesadora de
31| YRO131 Economico Transformacion Alto Beni Colonia Piquendo,Colonia Villa Camacho frutas CONCLUIDO 3.500
32| YR0118 Economico Agricola Alto Beni San Antonio Provisién Motodeshierbadoras (146) CONCLUIDO 42.924
33| YRO117 Economico Agricola Alto Beni Piguendo Provisién Motodeshierbadoras (22) CONCLUIDO 6.468
34| YRO116 Economico Agricola Alto Beni Villa Camacho Provisién Motodeshierbadoras (38) CONCLUIDO 11.172
35| YRO115 Economico Agricola Alto Beni Pajonal | Provisién Motodeshierbadoras (21) CONCLUIDO 6.174
36 | YR0114 Economico Agricola Alto Beni Ocampo Provision Motodeshierbadoras (32) CONCLUIDO 9.408
37| YR0113 Economico Agricola Alto Beni Nueva Esperanza Provisién Motodeshierbadoras (22) CONCLUIDO 6.468
38| YR0112 Economico Agricola Alto Beni Nueva Collasuyo Provisién Motodeshierbadoras (26) CONCLUIDO 7.644
39| YRO111 Economico Agricola Alto Beni Ingavi - Cobija Provisién Motodeshierbadoras (20) CONCLUIDO 5.880
40 | YRO110 Economico Agricola Alto Beni Exponténea Illimani Provisién Motodeshierbadoras (11) CONCLUIDO 3.234
41 | YR0109 Economico Agricola Alto Beni Entre Rios - Playa Azul Provisién Motodeshierbadoras (16) CONCLUIDO 4.704
42 | YR0108 Economico Agricola Alto Beni Apobstol Santiago Provisién Motodeshierbadoras (20) CONCLUIDO 5.880
Diseno: Sistema de Agua Potable - Central
43 | YR0100 Comunitario Agua Potable Alto Beni Central Provenir Porvenir CONCLUIDO 10.750
44 | YR0099 Comunitario Agua Potable Alto Beni Colke Alta Sistema de Agua Potable CONCLUIDO 191.302
45 | YR0098 Comunitario Agua Potable Alto Beni Nuevo Amanecer Sistema de Agua Potable CONCLUIDO 26.539
46 | YR0097 Comunitario Agua Potable Alto Beni Villa Santiago Complementacién Agua Potable CONCLUIDO 31.775
Infraestructura
47 | YR0094 Economico Productiva Alto Beni Colonia San Luis Imp. beneficiadoras de cacao CONCLUIDO 88.428
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# Cadigo Componente | Sub Componente | Municipio Colonia/Comunidad Proyecto Estado Monto Total
Infraestructura
48 | YR0093 Economico Productiva Alto Beni Colonia Brecha "T" Imp. beneficiadoras de cacao CONCLUIDO 57.755
49 | YE0081 Comunitario Educacién Alto Beni Caserio N°9 Const. aulas, viviendas y bat.banios CONCLUIDO 52.446
50 | YR0080 Comunitario Salud Alto Beni Puerto Carmen Equipamiento mini hospital CONCLUIDO 24.700
Disefio: Construccion escuela y bateria de
51 | YR0075 Comunitario Educacion Alto Beni Colonia Belen bafios CONCLUIDO 119
Infraestructura
52 | YR0068 Comunitario comunitaria Alto Beni Central San Antonio Sala de reunién central San Antonio CONCLUIDO 80.731
53 | YRO067 Comunitario Salud Alto Beni Kollasuyo Conclusion posta sanitaria CONCLUIDO 2.164
54 | YR0066 Comunitario Salud Alto Beni Mercedes Construccion posta sanitaria CONCLUIDO 48.023
Infraestructura
55 | YR0065 Comunitario comunitaria Alto Beni Puente Alto Beni Construccion de sala de reuniones CONCLUIDO 36.023
56 | YR0064 Comunitario Salud Alto Beni Sararia Construccion centro de salud CONCLUIDO 50.442
57 | YR0063 Comunitario Educacién Alto Beni Sararia Construccion complejo educativo Sararia | CONCLUIDO 169.983
58 | YR0062 Comunitario Educacién Alto Beni Colonia Palmar Suapi Const. Unidad Educativa Palmar Suapi CONCLUIDO 52.488
Cont. bloque de talleres UE Martin
59 | YE0021 Comunitario Educacion Alto Beni Km 73 - Poblacion Suapi Cardenas CONCLUIDO 45.454
Megaproyecto Agua Potable (Fase II) -
60 | YR0016 Comunitario Agua Potable Alto Beni Varios Area | CONCLUIDO 447.277
61| YCO008A | Comunitario Saneamiento Alto Beni Colonia Boopi,Sararia Implementacién de UHFs (201 UHFs) CONCLUIDO 458.700
Planta Procesadora de Derivados Lacteos
62 | YE0235 Economico Transformacion Alto Beni Bella Vista “APROLAB” EJECUCION 22.406
Elaboracion y Comercializacion de
63 | YE0234 Economico Transformacion Alto Beni Colonia Belen derivados Citricolas "ASOPROCID" EJECUCION 39.463
Apoyo campafia de vacunacion contra
64 | TE0443 Economico Pecuario Chimore Varios Fiebre Aftosa - Chimore CONCLUIDO 2.500
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Equipamiento del Internado Unidad
Educativa comunidad indigena Nueva
65 | TC0425 Comunitario Educacion Chimore Nueva Vida Vida CONCLUIDO 43.425
Infraestructura Mejoramiento y conclusion ambientes de
66 | TE0420 Economico Productiva Chimore Senda 2 UNABANA CONCLUIDO 9.000
Construccion de Cartonera para
67 | TE0315 Economico Transformacion Chimore Nueva Vida Empacadora de Banano CONCLUIDO 6.000
Dotacién de mobiliario escolar - Unidad
68 | TC0294 Comunitario Educacion Chimore Estano Palmito Educativa Estafio Palmito CONCLUIDO 1.344
Capacitacion en adminstracion,
contabilidad basica y elaboracion de perfil
Capacitacion de proyectos- Federaciones de varones y
69 | TE0293 Economico productiva Chimore Varios de Mujeres, Tropico de Cochabamba CONCLUIDO 6.000
Infraestructura Centro de Acopio de Flores y Capacitacion
70 | TE0222 Economico Productiva Chimore Nueva Esperanza para Mujeres CONCLUIDO 14.700
Infraestructura Disefio Construccion y equip. taller
71| TRO171 Economico Productiva Chimore Chimore artesanal CONCLUIDO 6.680
72 | TC0148 Comunitario Educacion Chimore Chimore Mejoramiento infraestructura TAC CONCLUIDO 108.890
Construccion aula multigrado y bateria
73 | TR0124 Comunitario Educacién Chimore Puerto Victoria bafios CONCLUIDO 5.197
74 | TR0123 Comunitario Educacién Chimore Monte Sinai Construccion 2 aulas, bafios y mobiliario | CONCLUIDO 7.564
75 | TR0122 Comunitario Educacién Chimore Betania Construccion 2 aulas, bafios y mobiliario | CONCLUIDO 7.564
Disefio: Construccion posta salud y
76 | TRO121 Comunitario Salud Chimore Trinidadcito (# 1) equipamiento CONCLUIDO 44.925
Infraestructura
77 | TCO003 Comunitario comunitaria Chimore Varios lluminacion 7 Canchas Polifuncionales CONCLUIDO 18.291
Equipamiento de mobiliario para
establecimientos educativos en el
78 | YC0647 Comunitario Educacién Chulumani | Chulumani Municipio de Chulumani. CONCLUIDO 17.000
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Equipamiento de mobiliario clinico para 3

79 | YC0549 Comunitario Salud Chulumani | Chulumani establecimientos de salud. CONCLUIDO 10.000
Refaccion Sistema de agua potable -

80 | YC0538 Comunitario Agua Potable Chulumani | Cuchumpaya Cuchumpaya CONCLUIDO 9.500
Refaccion Sistema de agua potable -

81| YC0537 Comunitario Agua Potable Chulumani | Quilasa Quilasi CONCLUIDO 2.800
Refaccion Sistema de agua potable Bajo

82 | YC0536 Comunitario Agua Potable Chulumani | Bajo Loa Loa CONCLUIDO 6.200
Refaccion Sistema de agua potable

83| YC0535 Comunitario Agua Potable Chulumani | Comunidad Huayrapata Huayrapata CONCLUIDO 6.800
Refaccion de la Bateria de Bafios de la

84 | YC0511 Comunitario Educacién Chulumani | Chulumani U.E. Pre-escolar Chulumani. CONCLUIDO 8.000
Capacitacion Jovenes en D. Humano y

Capacitacion Liderazgo - U.E San Cristobal Huancane -
85 | YC0468 Comunitario comunitaria Chulumani | Huancane Chulumani CONCLUIDO 9.764
Capacitacion Capacitacion Jovenes en D. Humano y

86 | YC0467 Comunitario comunitaria Chulumani | Chulumani Liderazgo - U.E Miguel Mercado - CONCLUIDO 9.764
Recuperacion de suelos (40 has) de ex

87 | YEO0378 Economico Medio ambiente Chulumani | Varios cocales en la Zona Tradicional CONCLUIDO 98.500

88 | YE0356 Economico Pecuario Chulumani | Rio Blanco Produccion de Pollos Parrilleros "Nido" CONCLUIDO 15.052

89 | YE0354 Economico Transformacion Chulumani | Comunidad EI Colpar Panaderia "Umalinda" CONCLUIDO 8.324
Produccion de Miel de Abejas "RIO

90 | YE0353 Economico Transformacion Chulumani | Rio Blanco BLANCO" CONCLUIDO 1.990
Produccion de Pollos Parrilleros

91 | YEO0351 Economico Pecuario Chulumani | Pasto Pata "AVERANGA" CONCLUIDO 17.000

92 | YEO0350 Economico Transformacion Chulumani | Rio Blanco Panaderia "JHONNY" CONCLUIDO 9.183

93 | YE0349 Economico Transformacion Chulumani | Rio Blanco Producccion de miel y jalea "ESCOBAR" | CONCLUIDO 7.139

94 | YE0347 Economico Pecuario Chulumani | Rio Blanco Produccion de Cerdos "Flores" CONCLUIDO 16.502
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Manejo y Produccién de Mangos "San
95 | YEO0344 Economico Agricola Chulumani | Chulumani Rafael" CONCLUIDO 4.018
Venta de Pollos Broaster y Salchipaperia
96 | YE0342 Economico Transformacion Chulumani | Rio Blanco "Angélica" CONCLUIDO 2.479
Propuccion de Gallinas de Postura
97 | YE0340 Economico Pecuario Chulumani | Comunidad EI Colpar "LOZA" CONCLUIDO 15.852
98 | YE0339 Economico Transformacion Chulumani | Rio Blanco Heladeria "Los Manzanales" CONCLUIDO 10.432
99 | YE0334 Economico Pecuario Chulumani | Rio Blanco Produccion de Cerdos "Torrez" CONCLUIDO 11.040
100 | YE0333 Economico Transformacion Chulumani | Rio Blanco Carniceria "GUTIERREZ" CONCLUIDO 6.495
Diseno: Polifuncional, y .Vivienda para un
101 | YC0308 Comunitario Educacion Chulumani | Chorrillo maestro CONCLUIDO 500
Infraestructura Diseno: Centro de Capacitacion- Palma
102 | YC0307 Comunitario comunitaria Chulumani | Palma Pampa Pampa CONCLUIDO 1.250
Infraestructura
103 | YC0306 Comunitario comunitaria Chulumani | Colpar Construccion Plaza Principal - El Colpar CONCLUIDO 38.858
Conclusion Obra fina ler piso Colegio
104 | YC0305 Comunitario Educacion Chulumani | Rio Blanco Bartolina Sisa de Rio Blanco (Fase 2) CONCLUIDO 50.292
105 | YC0303 Comunitario Agua Potable Chulumani | Rio Blanco Sistema de Agua Potable Rio Blanco CONCLUIDO 126.239
106 | YR0144 Comunitario Agua Potable Chulumani | Colopampa Agua potable CONCLUIDO 70.597
Conclusion Vivienda Maestros y bateria
107 | YR0087 Comunitario Educacion Chulumani | El Colpar bafios CONCLUIDO 41.615
Apoyo a las empresas constructoras que se
adjudicaron proyectos en la Feria a la
108 | YE0082 Economico Servicios Chulumani | Chulumani Inversa del Municipio de Chulumani CONCLUIDO 58.653
Obra Fina Aulas (10) - Colegio S.
109 | YC0058 Comunitario Educacion Chulumani | Huancane - Huancane Cristobal CONCLUIDO 48.417
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Infraestructura
110 | YC0048 Comunitario comunitaria Chulumani | Huancane - Tongobaya Centro de Capacitacion CONCLUIDO 15.320
111 | YC0043 Comunitario Educacion Chulumani | Chulumani - Chulumani Refaccion UE Kinder Chulumani CONCLUIDO 37.155
Const. Segunda Fase UE Bartolina Sisa
112 | YC0042 Comunitario Educacion Chulumani | Rio Blanco - Rio Blanco Rio Blanco CONCLUIDO 24.998
113 ] YC0041 Comunitario Saneamiento Chulumani | Chulumani - Zona Junin Baterias de Bafio (obra gruesa) Zona Junin | CONCLUIDO 46.114
Mejoramiento Mingitorio cerca cancha
114 | YC0040 Comunitario Saneamiento Chulumani | Chulumani - Zona Cancha Chulumani CONCLUIDO 10.695
Const. Bafio para la Escuela Villa
115 | YC0039 Comunitario Educacion Chulumani | Tajma - Villa Remedios Remedios CONCLUIDO 12.678
116 | YC0038 Comunitario Saneamiento Chulumani | Ocobaya - Ocobaya Mejoramiento Mingitorio Ocobaya CONCLUIDO 13.676
Infraestructura
117 | YC0037 Comunitario comunitaria Chulumani | Huancane - Huancane Empedrado calle al Colegio Huancane CONCLUIDO 17.083
Infraestructura Centro de Capacitacion Productiva
118 | YC0036 Comunitario comunitaria Chulumani | Cutusuma - Montequilla Montequilla CONCLUIDO 20.696
119 | YC0024 Comunitario Saneamiento Chulumani | Tajma - Tajma Sistema de Alcantarillado Sanitario CONCLUIDO 74.935
120 | YC0023 Comunitario Educacién Chulumani | Ocobaya - Ocobaya Conclusion Colegio de Ocobaya CONCLUIDO 18.564
121 | YC0022 Comunitario Educacién Chulumani | Chulumani Refaccion Colegio Miguel Mercado CONCLUIDO 43.265
Infraestructura
122 | YC0015 Comunitario comunitaria Chulumani | Chulumani Equipamiento Mob. Municipio Chulumani | CONCLUIDO 20.000
Equipamiento de mobiliario para
establecimientos educativos en el
123 | YC0648 Comunitario Educacién Coripata Coripata Municipio de Coripata CONCLUIDO 17.000
Disefio Final del Sistema de Alcantarillado
124 | YC0635 Comunitario Saneamiento Coripata Comunidad San Agustin Sanitario de San Agustin CONCLUIDO 8.000
Equipamiento mobiliario para 2 U.E. (El
125 | YC0614 Comunitario Educacion Coripata El Choro Choro Milluguaya). CONCLUIDO 3.500
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Construccion de alcantarillas: Tramo
Infraestructura Comunidad Anacuri,Comunidad Coripata — Pte Chacon y Anaruri -
126 | YE0599 Economico vial Coripata Auguisamaria Auguisanana CONCLUIDO 10.800
Equipamiento clinico complejo para el
127 | YC0546 Comunitario Salud Coripata Coripata hospital basico de Coripata CONCLUIDO 25.000
Dotacién de mobiliario para el centro
Infraestructura social de ADEPCOCA — Regional
128 | YC0515 Comunitario comunitaria Coripata Coripata Coripata. CONCLUIDO 10.300
129 | YE0497 Economico Turismo Coripata Municipal Disefio final terminal de buses Coripata CONCLUIDO 10.000
Conclusion de la Unidad Eductiva Franz
130 | YC0484 Comunitario Educacion Coripata Trinidad Pampa Tamayo CONCLUIDO 75.600
Capacitacion Jovenes en D. Humano y
Capacitacion Liderazgo - U.E Rosemary Barrientos-
131 | YC0472 Comunitario comunitaria Coripata Arapata Arapata- Coripata CONCLUIDO 9.764
Capacitacion Capacitacion Jovenes en D. Humano y
132 | YC0471 Comunitario comunitaria Coripata Coripata Liderazgo - U.E Eduardo Abaroa- Coripata | CONCLUIDO 9.764
Construccion de 2 Viviendas y Bateria de
133 | YC0427 Comunitario Educacién Coripata Marquirivi Bafios Marquirivi CONCLUIDO 22.175
Infraestructura Conclusion Obra Fina Iglesia
134 | YC0426 Comunitario comunitaria Coripata Auquisamaria Auquisamaria CONCLUIDO 26.135
135 | YE0355 Economico Transformacion Coripata San Jose de Peri Carniceria "Santa Rita" CONCLUIDO 5.286
136 | YE0352 Economico Transformacion Coripata Huaycuni Panaderia "JULIA" CONCLUIDO 9.183
Produccion de Gallinas de Postura
137 | YE0348 Economico Pecuario Coripata Municipal "LAYDI" CONCLUIDO 15.852
138 | YE0346 Economico Transformacion Coripata San Jose de Peri Panaderia "San José" CONCLUIDO 7.882
139 | YE0345 Economico Pecuario Coripata San Jose de Peri Produccion de miel de abejas "NINA" CONCLUIDO 4.668
140 | YE0343 Economico Servicios Coripata San josé de Peri Comideria "DONA JUAQUINA" CONCLUIDO 7.836
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Taller de Confeccion Pollereria
141 | YEO0341 Economico Transformacion Coripata San josé de Peri "ALBERTA" CONCLUIDO 2.390
142 | YE0338 Economico Transformacion Coripata Arapata Carpinteria "Juan de la Cruz" CONCLUIDO 4.052
143 | YE0337 Economico Pecuario Coripata Comunidad Anacuri Produccion de Cerdos "Choque" CONCLUIDO 16.502
144 | YE0336 Economico Servicios Coripata San josé de Peri Snack "DONA LUPE" CONCLUIDO 1.807
Produccién de Pollos Parrileros "DONA
145 | YE0335 Economico Pecuario Coripata San josé de Peri MARTHA" CONCLUIDO 14.681
Conclusion Centro de Capacitacion -
146 | YC0311 Comunitario Educacion Coripata Huaycuni Huaycuni CONCLUIDO 107.644
Conclusion Centro de Capacitacion - San
147 | YC0310 Comunitario Educacién Coripata San Jose de Peri José de Peri - 1ra fase CONCLUIDO 106.530
Infraestructura
148 | YC0309 Comunitario comunitaria Coripata Comunidad Anacuri Construccién complejo deportivo turistico | CONCLUIDO 185.592
Infraestructura
149 | YR0145 Comunitario comunitaria Coripata Santa Rosa Obra fina iglesia CONCLUIDO 41.386
Infraestructura
150 | YR0142 Comunitario comunitaria Coripata Santa Rosa (Arapata) Polifuncional Santa Rosa de Lima CONCLUIDO 25.640
Infraestructura
151 | YR0141 Comunitario comunitaria Coripata Tabacal Refaccion casa de hacienda para albergue | CONCLUIDO 121.298
152 | YR0140 Comunitario Agua Potable Coripata Machacamarca Agua potable CONCLUIDO 95.628
Infraestructura
153 | YR0139 Comunitario comunitaria Coripata Machacamarca Obra fina sede social CONCLUIDO 78.633
Infraestructura
154 | YR0103 Comunitario comunitaria Coripata Anacuri Obra fina iglesia CONCLUIDO 44.303
Fortalecimiento
155 | YC0083 Comunitario comunitario Coripata Coripata Apoyo al interyunguefio de fitbol 2006 CONCLUIDO 2.680
Infraestructura
156 | YR0077 Comunitario comunitaria Coripata Avrapata Construccion Mercado Central CONCLUIDO 116.098
157 | YC0045 Comunitario Educacién Coripata Dorado Grande Construccion aulas UE Dorado Grande CONCLUIDO 32.550
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158 | YC0044 Comunitario Educacion Coripata Santa Getrudis Construccion aulas UE Santa Gertrudis CONCLUIDO 17.950
159 | YC0030 Comunitario Educacion Coripata San Agustin UE San Agustin CONCLUIDO 85.654
160 | YC0029 Comunitario Educacion Coripata Huayrapata Disefio: UE Félix Ballivian - Huayrapata | CONCLUIDO 3.575
161 | YC0028 Comunitario Salud Coripata San Juan Centro de Salud - San Juan CONCLUIDO 36.767
162 | YC0011 Comunitario Salud Coripata Arapata Ampliacion Centro de Salud - Arapata CONCLUIDO 18.585

Infraestructura

163 | YEO0010 Comunitario comunitaria Coripata Coripata Sede Social - Sindical (ADEPCOCA) CONCLUIDO 66.949
Disefio y construccion obra fina 8 aulas en

164 | YC0616 Comunitario Educacion Coripata Comunidad Nogalani la U.E. de la comunidad de Nogalani EJECUCION 69.000
Construccion sistema de agua potable

165 | YC0540 Comunitario Agua Potable Coripata Dorado Grande Dorado Chico — Dorado Grande. EJECUCION 18.000
Construccion sistema de agua potable San

166 | YC0539 Comunitario Agua Potable Coripata Comunidad San Felix Félix — Dorado Chico — Dorado Grande. EJECUCION 20.000
Construccion del sistema de agua potable

167 | YC0507 Comunitario Agua Potable Coripata Milluhuaya Bajo en Milluguaya EJECUCION 109.300

168 | YR0175 Economico Transformacion Coripata Anacuri Cortadora piedra laja EJECUCION 26.845

169 | YR0174 Economico Servicios Coripata Comunidad Anacuri Clasificadora de &ridos EJECUCION 65.428
Disefio y construccion del sistema de agua | ADJUDICACIO

170 | YC0623 Comunitario Agua Potable Coroico Comunidad San Joaquin potable San Joaquin. N 50.000
Equipamiento de mobiliario para
establecimientos educativos en el

171 | YC0649 Comunitario Educacién Coroico Coroico Municipio de Coroico CONCLUIDO 25.000
Apoyo al sector turistico: Festival cultural

172 | YEO0644 Economico Turismo Coroico Coroico Coroico 2010 CONCLUIDO 3.000
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Dotacion de Tuberia para la extension de
la linea de aduccidn del sistema de agua de

173 | YC0643 Comunitario Agua Potable Coroico Comunidad Tocafia la comunidad de Tocafa. CONCLUIDO 6.500
Apoyo al segundo encuentro de la

174 | YE0634 Economico Pecuario Coroico Coroico Asociacion de Avicultores de La Paz CONCLUIDO 2.200
Disefio y construccion del Sistema de agua

175 | YC0594 Comunitario Agua Potable Coroico Comunidad San Cristobal potable San Cristobal. CONCLUIDO 30.000
Disefio: Sistema de agua potable Santiago

176 | YC0593 Comunitario Agua Potable Coroico Comunidad Santiago Grande Grande CONCLUIDO 62.000
Disefio de 20 viviendas, bateria de bafios,
cocina 'y comedor para maestros en la U.E.

177 | YC0591 Comunitario Educacion Coroico Coroico San Pedro de Coroico CONCLUIDO 6.000
Ampliacion Sistema de agua potable

178 | YC0590 Comunitario Agua Potable Coroico Comunidad Marca Marca CONCLUIDO 1.200
Ampliacion del Sistema de agua potable

179 | YC0587 Comunitario Agua Potable Coroico Comunidad San Geronimo San Gerénimo CONCLUIDO 5.200
Refaccion del Sistema de Agua Potable

180 | YC0586 Comunitario Agua Potable Coroico Comunidad Santa Ana Santa Ana CONCLUIDO 6.200
Construccion aduccion sistema de agua

181 | YC0585 Comunitario Agua Potable Coroico Comunidad Chiquifia potable de Chiquifia CONCLUIDO 2.700
Ampliacion del Sistema de agua potable

182 | YC0584 Comunitario Agua Potable Coroico Comunidad Calabatea Calabatea de Ayacucho. CONCLUIDO 3.200
Ampliacion del Sistema de agua potable

183 | YC0583 Comunitario Agua Potable Coroico Comunidad Chicapargue Chicapargue - Yolosita CONCLUIDO 3.600
Equipamiento complementario del hospital

184 | YC0541 Comunitario Salud Coroico Coroico basico de Coroico CONCLUIDO 30.000
Provisidn de materiales para la

185 | YC0516 Comunitario Educacién Coroico Carmen Pampa construccion de comedor de la UAC-CP CONCLUIDO 28.000
Apoyo al sector turistico: Festival Cultural

186 | YEO0514 Economico Turismo Coroico Coroico Coroico 2009 CONCLUIDO 5.000
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Capacitacion Capacitacion Jovenes en D. Humano y
187 | YC0466 Comunitario comunitaria Coroico Coroico Liderazgo - U.E Reyes Ortiz - Coroico CONCLUIDO 9.764
Capacitacion Jovenes en D. Humano y
Capacitacion Liderazgo - U.E Téc. Humanistico Cruz
188 | YC0465 Comunitario comunitaria Coroico Cruz Loma Loma- Coroico CONCLUIDO 9.764
Capacitacion Capacitacion en Enfermeria - Becas
189 | YC0460 Comunitario comunitaria Coroico Varios Magister UAC-CP CONCLUIDO 7.280
Infraestructura Diseno de acceso al Puente vehicular
190 | YE0199 Economico vial Coroico Charobamba colgante CONCLUIDO 20.168
Fortalecimiento Apoyo Festival Folklorico Internacional
191 | YC0192 Comunitario comunitario Coroico Coroico Coroico 2007 CONCLUIDO 5.000
192 |YC0172 Economico Turismo Coroico Comunidad Tocafia Desarrollo turistico comunitario CONCLUIDO 14.000
193] YC0169 Comunitario Salud Coroico Tocafia Conclusion obra fina posta de salud CONCLUIDO 20.875
Intervencion en UAC-CP "Construccion
194 | YC0168 Comunitario Educacion Coroico Carmen Pampa del bloque de dormitorios Leahy" CONCLUIDO 280.000
Fortalecimiento
195 | YC0162 Comunitario comunitario Coroico Coroico Fort. institucional (PDM Alcaldia Coroico) | CONCLUIDO 15.725
Infraestructura
196 | YC0147 Comunitario comunitaria Coroico Carmen Pampa Canalizacion rio Nilo - Carmen Pampa CONCLUIDO 81.638
Construccion obras complem. centro
197 | YC0137 Economico Turismo Coroico Comunidad Tocafia cultural CONCLUIDO 60.333
Infraestructura Reposicion obras piscina y fortalec.
198 | YC0104 Comunitario comunitaria Coroico Coroico municipal CONCLUIDO 51.373
Infraestructura
199 | YR0101 Comunitario comunitaria Coroico Coroico Polifuncional deportivo de Coroico CONCLUIDO 99.960
200 | YRO057 Comunitario Saneamiento Coroico Suapi Sistema de Alcantarillado Sanitario CONCLUIDO 92.074
Construccion Centro de Salud de Santa
201 | YRO056 Comunitario Salud Coroico Comunidad Kilo Kilo Alto Rosa de Quilo Quilo CONCLUIDO 106.585
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Infraestructura

202 | YR0055 Comunitario comunitaria Coroico Santa Rosa de Quilo Quilo Plaza CONCLUIDO 50.592

203 | YR0054 Comunitario Saneamiento Coroico Santa Rosa de Quilo Quilo Sistema de Alcantarillado Sanitario CONCLUIDO 76.981

204 | YC0034 Comunitario Educacion Coroico Chiquina Disefio: Escuela Multigrado Chiquina CONCLUIDO 75
Apoyo a Actividades de Rescate

205 | YE0012B Comunitario Otros Coroico Comunidad Yolosa (FEJUVE) CONCLUIDO 10.842
Mejoramiento del sitio turistico de la

206 | YE0592 Economico Turismo Coroico Comunidad San Felix comunidad de San Félix EJECUCION 21.000
Refaccion una seccion de la red de agua

207 | YC0589 Comunitario Agua Potable Coroico Coroico potable - Coroico Urbano EJECUCION 3.600
Rehabilitacion del sistema de agua de

208 | YC0588 Comunitario Agua Potable Coroico Comunidad Cochuma Cochuna - Coroico EJECUCION 8.000

209 | YC0485 Comunitario Saneamiento Coroico Comunidad San Joaquin Relleno Sanitario - Coroico EJECUCION 200.000
Apoyo campaiia de vacunacion contra

210 | TEO446 Economico Pecuario Entre Rios | Varios Fiebre Aftosa - Entre Rios CONCLUIDO 33.000

211 | TE0302 Economico Transformacion Entre Rios | Valle Sacta Apoyo a AUPAII VII CONCLUIDO 6.500

212 | TE0301 Economico Pecuario Entre Rios | Entre Rios,Manco Kapac,Rio Blanco Apoyo a laproduccion pecuaria CONCLUIDO 6.000

213 | TE0300 Economico Agricola Entre Rios | El Palmar,Los Amigos,San Miguel Apoyo a la produccidn de Pifia CONCLUIDO 20.000

214 | TE0299 Economico Agricola Entre Rios | Machu Pijchu Apoyo a la produccién de Banano CONCLUIDO 4.000
Disefio Hospital 2do. Nivel Entre Rios -

215 | TC0211 Comunitario Salud Entre Rios | Entre Rios Fase 1 CONCLUIDO 37.000

216 | TR0198 Comunitario Agua Potable Entre Rios | Sindicato 1ra Volcan Conclusion sistema de agua potable CONCLUIDO 21.500
Construccion Sistema Agua Potable 4

217 | TR0178 Comunitario Agua Potable Entre Rios | Varios centrales CONCLUIDO 82.000
Cubierta e iluminacion UE Octavio

218 | TR0170 Comunitario Educacion Entre Rios | Barrio Imperial Pastrana CONCLUIDO 64.655
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Infraestructura
219 | TC0005 Comunitario comunitaria Entre Rios | Bulo Bulo Conclusion Plaza Principal - Bulo Bulo CONCLUIDO 19.778
Equipamiento mobiliario para 2 U.E.
220 | YC0615 Comunitario Educacion Irupana Churubamba Churubamba y Huiri Nogalani CONCLUIDO 5.500
Infraestructura Construccion de alcantarillas en caminos
221 | YE0598 Economico vial Irupana Irupana,Varios comunales de Irupana CONCLUIDO 14.600
Refaccion y mejoramiento del Sistema de
222 | YC0527 Comunitario Agua Potable Irupana Comunidad Silala Agua Potable - Silala CONCLUIDO 1.900
Refaccion y mejoramiento del Sistema de
223 | YC0526 Comunitario Agua Potable Irupana Comunidad Uquina Agua Potable - Uguina CONCLUIDO 2.100
Refaccion y mejoramiento del Sistema de
224 | YC0525 Comunitario Agua Potable Irupana Yuni Grande Agua Potable — Yuni Grande CONCLUIDO 2.480
Refaccion y mejoramiento del Sistema de
225 | YC0524 Comunitario Agua Potable Irupana Comunidad Santa Ana Agua Potable Santa Ana CONCLUIDO 5.600
Disefio y Construccion Tanque de
Almacenamiento de Agua de la Poblacion
226 | YC0502 Comunitario Agua Potable Irupana Chicaloma de Chicaloma. CONCLUIDO 24.000
Capacitacion Jovenes en Desarrollo
Capacitacion Humano y Liderazgo - U.E 5 de Mayo-
227 | YC0464 Comunitario comunitaria Irupana Irupana Irupana CONCLUIDO 9.764
Capacitacion Jovenes en Desarrollo
Capacitacion Humano y Liderazgo - U.E Chicaloma-
228 | YC0463 Comunitario comunitaria Irupana Chicaloma Irupana CONCLUIDO 9.764
229 | YR0078 Comunitario Educacién Irupana Chicaloma Refaccion Unidad Educativa Chicaloma CONCLUIDO 151.701
Infraestructura
230 | YR0061 Comunitario comunitaria Irupana Chicaloma Plaza Paoblacion Chicaloma CONCLUIDO 77.884
231 | YRO059 Comunitario Saneamiento Irupana Chicaloma Sistema de Alcantarillado Sanitario CONCLUIDO 257.396
Desarrollo de proveedores en la cadena de
amaranto organico de alta calidad en
232 | YE0658 Economico Agricola Irupana Irupana Yungas de La Paz EJECUCION 98.000
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Equipamiento de mobiliario para
establecimientos educativos en el
233 | YC0645 Comunitario Educacion Irupana Irupana Municipio de Irupana EJECUCION 17.000
Construccion del sistema de alcantarillado
234 | YC0506 Comunitario Saneamiento Irupana Irupana de Paraiso EJECUCION 110.000
Equipamiento de mobiliario para
establecimientos educativos Federacién La
235 | YC0652 Comunitario Educacion La Asunta La Asunta Asunta CONCLUIDO 25.000
Equipamiento de mobiliario para
establecimientos educativos Federacion
236 | YC0651 Comunitario Educacion La Asunta Chamaca Chamaca CONCLUIDO 25.000
Equipamiento de mobiliario para
establecimientos educativos del Centro
237 | YC0650 Comunitario Educacién La Asunta | La Asunta poblado de La Asunta CONCLUIDO 25.000
Equipamiento de los centros de
capacitacion de las Centrales de La Asunta
Infraestructura y El Progreso en el Municipio de La
238 | YC0642 Comunitario comunitaria La Asunta La Asunta Asunta CONCLUIDO 3.500
Campafia de capacitacion y prevencion de
239 | YC0629A | Comunitario Salud La Asunta La Asunta cancer uterino en La Asunta CONCLUIDO 5.000
Infraestructura
240 | YC0620 Comunitario comunitaria La Asunta | Santa Lucia Disefio puente peatonal en San Gabriel CONCLUIDO 8.000
Infraestructura Construccion de un bote con motor fuera
241 | YC0619 Comunitario comunitaria La Asunta San Gabriel de borda CONCLUIDO 6.000
Construccion de la obra fina de 16
viviendas y bateria de bafios UE de La
242 | YC0617 Comunitario Educacion La Asunta La Asunta Asunta. CONCLUIDO 24.000
Infraestructura Construccion de alcantarillas en los
243 | YE0602 Economico vial La Asunta La Asunta,Varios caminos vecinales de la Bolivar IV CONCLUIDO 9.540
Infraestructura Construccion de alcantarillas en los
244 | YE0601 Economico vial La Asunta La Asunta,Varios caminos vecinales de la Bolivar 111 CONCLUIDO 9.000
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Infraestructura Construccion de alcantarillas en los
245 | YE0600 Economico vial La Asunta La Asunta,Varios caminos vecinales de la Bolivar 11 CONCLUIDO 9.000
Campafia de deteccion de Cancer en
246 | YC0579 Comunitario Salud La Asunta La Asunta mujeres. CONCLUIDO 5.000
Infraestructura Construccion de alcantarillas tramo Villa
247 | YE0568 Economico vial La Asunta | Alto Charobamba,Chamaca, Tunquini Victoria - Palmeras CONCLUIDO 22.500
Infraestructura Construccion de alcantarillas tramo
248 | YE0565 Economico vial La Asunta | Colonia 21 de Agosto Nogalani - 21 de Agosto CONCLUIDO 20.340
Infraestructura Construccion de alcantarillas tramo
249 | YE0564 Economico vial La Asunta | Siguani Grande Siguani Grande - Quillabamba CONCLUIDO 22.500
Construccion de alcantarillas tramo 10 de
Infraestructura Febrero - Churubamba - Incahuara de
250 | YE0563 Economico vial La Asunta | Colonia Incahuara Canaan CONCLUIDO 22.500
Infraestructura Construccion de alcantarillas tramo Santa
251 | YE0562 Economico vial La Asunta | Santa Lucia Lucia - Chispanito CONCLUIDO 21.420
Infraestructura Construccion de alcantarillas en los
252 | YE0561 Economico vial La Asunta Central Simon Bolivar caminos de la Central Bolivar CONCLUIDO 22.500
Infraestructura Construccion de alcantarillas tramo Pichari
253 | YC0559 Economico vial La Asunta | Comunidad Pichari - Nogalani - 10 de Febrero CONCLUIDO 22.500
Infraestructura Construccion de alcantarillas tramo San
254 | YC0558 Economico vial La Asunta | Comunidad San Pedro Zona "C" Pedro C - La Florida CONCLUIDO 9.000
Refaccion del Sistema de agua potable
255 | YC0532 Comunitario Agua Potable La Asunta | Santa Rosa Santa Rosa CONCLUIDO 10.500
Complementacion del Sistema de Agua
256 | YC0531 Comunitario Agua Potable La Asunta | Colonia 21 de Agosto Potable 21 de Agosto CONCLUIDO 12.500
Refaccion del Sistema de agua potable San
257 | YC0530 Comunitario Agua Potable La Asunta | San Felipe Felipe CONCLUIDO 9.800
Refaccion del Sistema de agua potable
258 | YC0529 Comunitario Agua Potable La Asunta | Comunidad Cajones Cajones CONCLUIDO 4.600
Refaccion del Sistema de agua potable
259 | YC0528 Comunitario Agua Potable La Asunta | Yanamayu Yanamayo CONCLUIDO 7.300
Infraestructura Rehabilitacion de la hidroeléctrica de
260 | YC0512 Comunitario comunitaria La Asunta Central Simon Bolivar Chamaca CONCLUIDO 5.000
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Construccion de vivienda de maestros en
261 | YC0510 Comunitario Educacién La Asunta | Central Simon Bolivar Bolivar IV CONCLUIDO 27.268
Construccion de vivienda de maestros en
262 | YC0509 Comunitario Educacion La Asunta | Central Simon Bolivar Bolivar Il CONCLUIDO 13.640
Construccion de vivienda de maestros en
263 | YC0508 Comunitario Educacién La Asunta | La Asunta Bolivar Il CONCLUIDO 12.445
264 | YC0494 Comunitario Agua Potable La Asunta | Cotapata Sistema de agua potable - Cotapata CONCLUIDO 107.958
265 | YC0493 Comunitario Agua Potable La Asunta | La Asunta Sistema de agua potable - Puerto Rico CONCLUIDO 94.103
Mejorando la calidad de vida de la familia
266 | YC0492 Comunitario Otros La Asunta | La Asunta desde la cocina CONCLUIDO 22.000
267 | YE0489 Economico Agricola La Asunta | La Asunta Plan Platano CONCLUIDO 98.000
Infraestructura Restablecimiento de la energia eléctrica en
268 | YE0486 Comunitario comunitaria La Asunta | La Asunta La Asunta CONCLUIDO 30.000
Construccion Unidad Educactiva y
269 | YC0483 Comunitario Educacion La Asunta | Incahuara Vivienda para Maestro CONCLUIDO 36.000
Construccion Unidad Educativa y
270 | YC0482 Comunitario Educacién La Asunta | 1ro de Julio Vivienda para Maestro CONCLUIDO 36.000
271|YC0479 Comunitario Otros La Asunta | La Asunta Estrategia de Comunicacion La Asunta CONCLUIDO 150.000
Capacitacion a Jovenes en Desarrollo
Capacitacion Humano y Liderazgo - U.E Santa Rosa -
272 |YC0478 Comunitario comunitaria La Asunta | Santa Rosa La Asunta CONCLUIDO 9.764
Capacitacion a Jovenes en D.Humano y
Capacitacion La Calzada,Nueva Union,San Jorge,Tica Liderazgo - U.E Mercedes- La Calzada -
273 | YC0477 Comunitario comunitaria La Asunta | Pata La Asunta CONCLUIDO 9.764
Capacitacion a Jovenes en Desarrollo
Capacitacion Humano y Liderazgo - U.E Charia - La
274 |1 YC0476 Comunitario comunitaria La Asunta | Charia Asunta CONCLUIDO 9.764
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Comunidad Alto Asunta,Comunidad
Barbarito,Comunidad Cajones,Comunidad Capac.a Jovenes en Desarrollo Humano y
Capacitacion Floriaty,Comunidad Lagunillas,Comunidad | Liderazgo - U.E René Barrientos Ortufio -
276 | YC0474 Comunitario comunitaria La Asunta Rio Seco,Comunidad Villa Esperanza La Asunta CONCLUIDO 9.764
Capacitacion Cotapata,La Esperanza,Los Olivos,San Capacitacion a Jovenes en D. Humano y
277 | YC0473 Comunitario comunitaria La Asunta | Pablo,Sanandita Liderazgo - U.E Cotapata - La Asunta CONCLUIDO 9.764
Formacion de Formadores en Desarrollo
Capacitacion Humano y Liderazgo a Jovenes en Los
278 | YC0459 Comunitario comunitaria La Asunta | Chamaca Yungas de La Paz CONCLUIDO 9.764
Capacitacion en Desarrollo Humano y
Capacitacion Liderazgo a Jovenes de Fed. La Asunta-
279 | YC0458 Comunitario comunitaria La Asunta | La Asunta La Asunta CONCLUIDO 9.764
Capacitacion a Jovenes en Desarrollo
Capacitacion Humano y Liderazgo - U.E Yanamuyu I-11
280 | YC0457 Comunitario comunitaria La Asunta Chorobamba,Yanamayu - La Asunta CONCLUIDO 9.764
281 | YEO0377 Economico Transformacion La Asunta | Cuchumpaya Apicultura "San Gabriel" CONCLUIDO 3.963
282 | YE0376 Economico Servicios La Asunta | Progreso - San San Unido Salon de Peinados y Peluqueria "Chura" CONCLUIDO 6.055
Transporte en bote de Carga y Pasajeros
283 | YEO0375 Economico Servicios La Asunta | Puerto Mejillones "Titanic" CONCLUIDO 8.059
284 | YE0374 Economico Transformacion La Asunta | Comunidad Porvenir 20 de Mayo Heladeria "Jeremy" CONCLUIDO 13.060
285 | YE0373 Economico Transformacion La Asunta | Progreso - San San Unido Jugos Naturales "Erika" CONCLUIDO 5.419
286 | YE0372 Economico Transformacion La Asunta | Cuchumpaya Apicultura "Mamani" CONCLUIDO 3.963
287 | YEO0371 Economico Pecuario La Asunta | Cotapata,San Pablo Pollos parrilleros "FICO" CONCLUIDO 13.515
288 | YE0370 Economico Transformacion La Asunta | Progreso - Cuchumpaya Jugos naturales "Silvia" CONCLUIDO 5.419
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289 | YE0369 Economico Pecuario La Asunta | Comunidad Porvenir 20 de Mayo Pollos parrilleros "Dofa Isabel"” CONCLUIDO 15.466
290 | YE0368 Economico Transformacion La Asunta | La Asunta Taller de Carpinteria "Alex" CONCLUIDO 21.131
291 | YEO0367 Economico Transformacion La Asunta | Cotapata,La Asunta Panaderia "INTEGRAL" CONCLUIDO 5.920
292 | YE0366 Economico Transformacion La Asunta | Cotapata Taller de Carpinteria CORFAV CONCLUIDO 9.941
293 | YE0365 Economico Pecuario La Asunta | Comunidad Barbarito Produccion de pollos parrilleros "ROCO" | CONCLUIDO 8.911
294 | YE0364 Economico Transformacion La Asunta | Comunidad Porvenir 20 de Mayo Corte y Confeccidn "Gloria" CONCLUIDO 5.982
295 | YE0362 Economico Transformacion La Asunta | La Asunta Taller de Carpinteria "Quispe" CONCLUIDO 18.531

Taller de Confecciones de ropa de vestir
296 | YE0361 Economico Transformacion La Asunta | Progreso - Cuchumpaya "Yola" CONCLUIDO 5.981
297 | YE0360 Economico Pecuario La Asunta | Cuchumpaya Granja gallinas ponedoras "Rio Seco" CONCLUIDO 15.076
298 | YE0359 Economico Transformacion La Asunta | Comunidad Porvenir 20 de Mayo Apicultura "Meza" CONCLUIDO 3.963
299 | YE0358 Economico Transformacion La Asunta | La Asunta Panaderia "ESTHER" CONCLUIDO 4.230
Promocion de Apoyo Turistico en La
300 | YE0332B Economico Turismo La Asunta | La Asunta Asunta "Hotel 20 de Septiembre" CONCLUIDO 8.000
Promocién de Desarrollo Turistico en La
301 | YEO332A Economico Turismo La Asunta | La Asunta Asunta "HOTEL ERIKA" CONCLUIDO 15.000
Diseno: Posta Sanitaria San Gabriel -
302 | YC0331 Comunitario Salud La Asunta | San Gabriel Central Pto Rico Histérico CONCLUIDO 44.228
Cotapata,La Esperanza,Los Olivos,San Dotacién 7 Computadoras para Colegio y
303 | YC0330 Comunitario Educacién La Asunta | Pablo,Sanandita Generador E.Eléctrica - Central Cotapata | CONCLUIDO 18.500
19.525
Construccion Multifuncional San Pablo -
304 | YC0329 Comunitario Educacion La Asunta | San Pablo Central Cotapata CONCLUIDO
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Construccion Aula Multigrado San
305 | YC0328 Comunitario Educacion La Asunta | San Antonio Antonio- Central Pto.Unido CONCLUIDO 21.204
Construccion Aula Multigrado Villa El
306 | YC0327 Comunitario Educacion La Asunta | Porvenir 20 de Mayo Porvenir- Central Pto.Unido CONCLUIDO 21.204
Capacitacion Intercambio de Productores Lideres - La
307 | YE0295 Economico productiva La Asunta | La Asunta Asunta CONCLUIDO 35.700
308 | YE0229 Economico Pecuario La Asunta | La Asunta Produccion de Pollos Parrilleros"Donato” | CONCLUIDO 1.135
Parcelas agroforestales familiares - La
309 | YE0227 Economico Medio ambiente | La Asunta | La Asunta Asunta CONCLUIDO 42.500
Capacitacion
310 | YC0189 Comunitario comunitaria La Asunta | La Asunta Capacitacion bachilleres CONCLUIDO 2.400
Construccion Unidad Educativa El
311 | YR0086 Comunitario Educacion La Asunta | Porvenir 20 de Mayo Porvenir CONCLUIDO 31.439
Infraestructura
312 | YE0085 Economico vial La Asunta | Porvenir 20 de Mayo Puente Peatonal Colgante CONCLUIDO 26.644
Infraestructura
313 | YR0084 Economico vial La Asunta | Cuchumpaya Puente Peatonal Colgante CONCLUIDO 79.274
Disefio final del Centro de Salud de La B
314 | YC0618 Comunitario Salud La Asunta | La Asunta Asunta DISENO 14.000
Disefio y provision de materiales para la
Infraestructura construccion del puente colgante peatonal
315 | YE0641 Economico vial La Asunta | Puerto Aroma en la Comunidad Puerto Aroma. EJECUCION 25.000
Infraestructura Conclusion del Puente Colgante Peatonal -
316 | YE0639 Economico vial La Asunta | Siguani Grande Siguani Chico EJECUCION 25.000
Infraestructura Disefio y construccién de la plaza central
317 | YC0633 Comunitario comunitaria La Asunta | Cotapata en la Comunidad de Cotapata EJECUCION 27.500
Elaboracion del Disefio final del sistema
de alcantarillado sanitario para el centro
318 | YC0627 Comunitario Saneamiento La Asunta | Cotapata poblado de Cotapata. EJECUCION 10.000
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Construccion de 12 aulas para la UE René

319 | YC0626 Comunitario Educacion La Asunta La Asunta Barrientos Ortufio de La Asunta EJECUCION 111.000

Capacitacion Asistencia técnica comercial a la

320 | YE0624 Economico productiva La Asunta La Asunta iniciativas productivas del FCDI EJECUCION 53.000
Construccion bateria de bafios en la U. E.

321 | YCO0605F Comunitario Saneamiento La Asunta Rene Barrientos Ortuno de Rene Barrientos Ortuno EJECUCION 30.000
Construccion bateria de bafios en la U. E.

322 | YCO0605E Comunitario Saneamiento La Asunta Bolivar 111 de Bolivar Il EJECUCION 9.500
Construccion bateria de bafios en la U. E.

323 | YC0605D Comunitario Saneamiento La Asunta Bolivar Il de Bolivar Il EJECUCION 9.500
Construccion bateria de bafios en la U. E.

324 | YC0605C | Comunitario Saneamiento La Asunta | Yanamayu de Yanamayu EJECUCION 25.500
Construccion bateria de bafios en la U. E.

325 | YC0605B Comunitario Saneamiento La Asunta | Santa Rosa de Santa Rosa EJECUCION 23.500
Mejoramiento de bafios en colegios y

326 | YCO605A Comunitario Saneamiento La Asunta La Calzada escuelas en La Asunta - La Calzada EJECUCION 22.000
Incremento de la base productiva del
cultivo de Stevia en el municipio de La

327 | YE0573 Economico Agricola La Asunta | La Asunta Asunta EJECUCION 50.000
Consolidar la calidad del café a través del
co-financiamiento de despulpadoras

328 | YEO0571 Economico Transformacion La Asunta La Asunta individuales EJECUCION 56.000
Implementacién/equipamiento de centros

329 | YE0570 Economico Transformacion La Asunta | La Asunta de acopio y procesamiento apicola EJECUCION 45.000
Equipamiento de mobiliario clinico y
complementario del Centro de Salud de La

330 | YC0543 Comunitario Salud La Asunta La Asunta Asunta EJECUCION 80.000
Disefio del sistema de agua potable para la

331 | YC0513 Comunitario Agua Potable La Asunta | Central Simon Bolivar Central Bolivar EJECUCION 10.000
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Infraestructura

332 | YE0495 Economico vial La Asunta | Santa Lucia Puente del Desarrollo EJECUCION 89.725

333 | YE0491 Economico Agricola La Asunta | La Asunta Plan Apicola EJECUCION 40.000

334 | YE0490 Economico Pecuario La Asunta | La Asunta Plan Avicola EJECUCION 15.000

335 | YE0488 Economico Agricola La Asunta | La Asunta Plan Estevia EJECUCION 220.000

336 | YE0487 Economico Agricola La Asunta | La Asunta Plan Cafe EJECUCION 105.000

Promocion de Desarrollo Turistico en La
337 | YE0332C Economico Turismo La Asunta | La Asunta Asunta "HOTEL BELLA VISTA" EJECUCION 15.000
Capacitacion Formacion tecnica de jovenes en La

338 | YE0284 Economico productiva La Asunta | La Asunta Asunta EJECUCION 80.000
Palos

339 | YC0008B | Comunitario Saneamiento Blancos Varios Implementacion de UHFs (259/97 UHFs) | CONCLUIDO 497.400
Palos

340 | YR0135 Comunitario Agua Potable Blancos Inicua Sistema de Agua Potable Pauca a Inicua CONCLUIDO 357.644
Palos

341 | YR0119 Comunitario Agua Potable Blancos Varios Megaproyecto Agua Potable - Sapecho CONCLUIDO 339.915
Palos

342 | YR0153 Comunitario Educacion Blancos Inicua Construccién 20 viviendas CONCLUIDO 189.953
Palos

343 | YR0092 Comunitario Agua Potable Blancos Covendo Sistema de Agua Potable (Megaproyecto) | CONCLUIDO 159.081
Palos

344 | YR0O076 Comunitario Educacion Blancos San Miguel de Huachi Complejo Educativo Fase 1l CONCLUIDO 152.697
Palos

345 | YR0089 Comunitario Agua Potable Blancos Colonia Simayuni,Los Andes, Tucupi Sistema de Agua Potable CONCLUIDO 151.338
Palos

346 | YR0090 Comunitario Agua Potable Blancos Covendo,Villa Concepcion Sistema de Agua Potable CONCLUIDO 137.342
Palos

347 | YR0106 Comunitario Agua Potable Blancos Bolognia, Belen Sistema de Agua Potable CONCLUIDO 88.747
Palos

348 | YR0052 Comunitario Educacién Blancos Tucupi Construccion 8 aulas UE 13 de mayo CONCLUIDO 87.503
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Construccion de alcantarillas en los
Infraestructura Palos caminos de las comunidades Liquimuni y

349 | YE0603 Economico vial Blancos Comunidad Inicua Bajo Bajo Inicua CONCLUIDO 22.500
Palos

350 | YC0013 Comunitario Educacion Blancos Varios Mobiliario Escuelas Municipio P. Blancos | CONCLUIDO 70.307
Palos

351 | YR0053 Comunitario Salud Blancos Tucupi Const. 4 viviendas y amp. centro salud CONCLUIDO 66.462
Palos Diseno: Sistema de Agua Potable Hoyada

352 | YR0136 Comunitario Agua Potable Blancos Varias Kollasuyo (17 Colonias) CONCLUIDO 61.074

Infraestructura Palos

353 | YR0069 Comunitario comunitaria Blancos Popoy Sede Social Mdltiple CONCLUIDO 57.135
Palos

354 | YR0088 Comunitario Agua Potable Blancos Colonia Simay Mejoramiento Sistema de Agua Potable CONCLUIDO 52.572
Palos

355 | YR0120 Comunitario Agua Potable Blancos Varios Sistema de Agua Potable CONCLUIDO 50.225
Palos

356 | YR0091 Comunitario Agua Potable Blancos Colonia Cogotay Sistema de Agua Potable CONCLUIDO 50.203
Palos

357 | YE0423 Economico Agricola Blancos Brecha D Provision de motodeshierbadoras CONCLUIDO 3.670
Palos

358 | YE0286 Economico Medio ambiente | Blancos Varios Parcelas agro forestales en Alto Beni CONCLUIDO 35.000
Palos Implementacion de Colmenas -

359 | YE0282 Economico Transformacion Blancos Brecha Mejillones H,Palos Blancos "LUCANA" CONCLUIDO 7.704
Palos Implementacion de Apiario - "SAN

360 | YE0281 Economico Transformacion Blancos San Pedro,Sapecho PEDRO" CONCLUIDO 3.234
Palos Mejoramiento del Hato Lechero -

361 | YE0278 Economico Pecuario Blancos Colonia Illimani "ILLIMANI" CONCLUIDO 14.687

80




ICDF Quarterly Report
July - September, 2010, ACDI/VOCA

# Cadigo Componente | Sub Componente | Municipio Colonia/Comunidad Proyecto Estado Monto Total

Palos

362 | YE0275 Economico Transformacion Blancos Sapecho Carpinteria Industrial "Ramos" CONCLUIDO 14.193
Palos

363 | YE0274 Economico Pecuario Blancos Tarapaca Agropecuaria "ICHUTA" CONCLUIDO 15.883
Palos

364 | YE0273 Economico Transformacion Blancos Sapecho Deshidratado Frutas Tropicales CONCLUIDO 8.164
Palos Granja de Produccién de Huevos -

365 | YE0271 Economico Pecuario Blancos Brecha B "TORRICO" CONCLUIDO 19.067
Palos

366 | YE0268 Economico Transformacion Blancos Palos Blancos Artesanias - "ARTMOS" CONCLUIDO 7.403
Palos

367 | YE0267 Economico Transformacion Blancos Palos Blancos Procesamiento de Frutas - "MOCEFRU" CONCLUIDO 18.541
Palos Circuitos Turisticos guiados por

368 | YE0266 Economico Turismo Blancos Palos Blancos Mocetenes CONCLUIDO 14.382
Palos

369 | YE0264 Economico Pecuario Blancos Colonia Charcas 1 Porcinocultura - "VILLEGAS" CONCLUIDO 15.883
Palos

370 | YE0262 Economico Transformacion Blancos Colonia Villazon Implementacion de Apiarios - "DORADOQO" | CONCLUIDO 3.234
Palos Implementacion de Colmenas - San Martin

371 | YE0261 Economico Transformacion Blancos Colonia Colorado,Colonia Santa Ana de Agua Rica CONCLUIDO 3.234
Palos

372 | YE0259 Economico Transformacion Blancos Inicua Carpinteria Industrial "Hinojosa" CONCLUIDO 14.193
Palos Mejoramiento del Hato Ganadero Lechero

373 | YE0258 Economico Pecuario Blancos Wiflay Marca - "WINAY MARCA" CONCLUIDO 14.687
Palos Produccion de Pollos Parrilleros -

374 | YE0254 Economico Pecuario Blancos Brecha Mejillones H,Palos Blancos "GRANJA PATI" CONCLUIDO 19.067
Palos Implementacion de Colmenas -

375 | YE0253 Economico Transformacion Blancos Sapecho "ECOTOP" CONCLUIDO 7.704
Palos

376 | YE0252 Economico Agricola Blancos Sapecho Semilla Hibrida de Cacao y Citricos CONCLUIDO 12.680
Palos

377 | YE0248 Economico Transformacion Blancos Sapecho Peladora de Arroz y Silos CONCLUIDO 8.773
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Mejoramiento del Hato y

Palos Comercializacion de Leche

378 | YE0247 Economico Pecuario Blancos Brecha B,Sapecho "DELGADILLO" CONCLUIDO 14.687
Palos Circuito Etnoecoturismo en el rié La Paz y

379 | YE0246 Economico Turismo Blancos Colonia Puerto Santa Ana Beni CONCLUIDO 14.382
Palos Mejoramiento del Hato Ganadero Lechero

380 | YE0245 Economico Pecuario Blancos El Sillar "ILLAMPU" CONCLUIDO 14.687
Palos Elaboracion de Derivados de Estevia -

381 | YE0244 Economico Transformacion Blancos Palos Blancos "IPAN" CONCLUIDO 4.018
Palos Implementacion de una Planta Procesadora

382 | YE0243 Economico Transformacion Blancos Popoy de Embutidos CONCLUIDO 15.827
Palos

383 | YE0241 Economico Pecuario Blancos Brecha J,Popoy Produccion y Comercializacion de Cerdos | CONCLUIDO 15.883
Palos

384 | YE0239 Economico Turismo Blancos Palos Blancos Complementacion del Hotel Magdalena CONCLUIDO 15.276
Palos Transformacion y Comercializacion de

385 | YE0236 Economico Transformacion Blancos Palos Blancos Productos Medicinales Naturales CONCLUIDO 11.596
Palos

386 | YE0233 Economico Servicios Blancos Sapecho Acopio y Venta de Aridos CONCLUIDO 4.224
Palos Modernizacion de la Planta Industrial de

387 | YE0230 Economico Transformacion Blancos Palos Blancos Derivados Lacteos “CACIQUE” CONCLUIDO 46.801

Infraestructura Palos

388 | YR0071 Comunitario comunitaria Blancos Santa Ana - urbano Construccion Casa de Gobierno CONCLUIDO 34.034
Palos Equipamiento complementario hospital

389 | YC0542 Comunitario Salud Blancos Palos Blancos basico de Palos Blancos CONCLUIDO 30.000
Palos

390 | YC0582 Comunitario Educacion Blancos Inicua Equipamiento al Proyecto OSCAR CONCLUIDO 28.500

Fortalecimiento Palos Apoyo a interinstitucional Alto Beni

391 | YC0166 Comunitario comunitario Blancos Palos Blancos "lIIAB" CONCLUIDO 27.000
Palos

392 | YEO161 Economico Transformacion Blancos Sapecho Carpinteria industrial CONCLUIDO 12.751
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Palos
393 | YE0160 Economico Transformacion Blancos Brecha J Implementacién de colmenas ADAEPAB | CONCLUIDO 7.287
Palos
394 | YE0159 Economico Servicios Blancos Sapecho Tarjetas artesanales CONCLUIDO 2.637
Palos Produccion pollos parrilleros - Granja
395 | YE0156 Economico Pecuario Blancos Sapecho Adriana CONCLUIDO 4.703
Apoyo en Inciativas de Negocio en la
implementacion de 4 Inict. de Neg. en
Palos transformacion y comercializacion, en la
396 | YE0155 Economico Transformacion Blancos Palos Blancos region de los Yungas CONCLUIDO 26.569
Palos
397 | YE0154 Economico Transformacion Blancos Varios Apoyo implementacion 3 pastelerias CONCLUIDO 31.574
Palos Construccion viviendas y bat.bafios UE
398 | YR0070 Comunitario Educacion Blancos Brecha H Mejillones CONCLUIDO 26.542
Palos
399 | YR0079 Comunitario Salud Blancos Comunidad Cocochi Equipamiento mini hospital CONCLUIDO 25.400
Fortalecimiento Palos Fortalecimiento estra. comunicacion Alto
400 | YCO0182 Comunitario comunitario Blancos Alto Beni Beni CONCLUIDO 25.000
Fortalecimiento Palos Fort. institucional (PDM Alcaldia P.
401 | YCO0163 Comunitario comunitario Blancos Varios Blancos) CONCLUIDO 21.580
Infraestructura Palos
402 | YR0095 Economico Productiva Blancos Colonia Nueva California Imp. beneficiadoras de cacao CONCLUIDO 29.442
Palos
403 | YC0181 Comunitario Educacion Blancos Palos Blancos Computadora Braile UE para no videntes | CONCLUIDO 16.538
Palos
404 | YR0073 Comunitario Educacion Blancos Santa Ana - urbano Const. baterias de bafios - UE Santa Ana | CONCLUIDO 12.532
Capacitacion Jovenes en Desarrollo
Capacitacion Palos Humano y Liderazgo - U.E Palos Blancos
405 | YC0462 Comunitario comunitaria Blancos Palos Blancos B- Alto Beni CONCLUIDO 9.764
Capacitacion Jovenes en Desarrollo
Capacitacion Palos Humano y Liderazgo - U.E Sapecho B-
406 | YC0461 Comunitario comunitaria Blancos Sapecho Alto Beni CONCLUIDO 9.764
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Palos Refaccion sistema de agua potable Palos
407 | YC0534 Comunitario Agua Potable Blancos Palos Blancos Blancos CONCLUIDO 8.500
Palos
408 | YR0072 Comunitario Educacion Blancos Santa Ana de Mosetenes Construccion viviendas de maestros CONCLUIDO 8.467
Estudio a Disefio Final del Sistema de
Palos Agua Potable para la Comunidad de Alto
409 | YC0637 Comunitario Agua Potable Blancos Colonia Alto Remolino Remolinos CONCLUIDO 6.000
Infraestructura Palos Diseno: Enlosetado Av. Principal de Palos
410 | YCO0288 Comunitario comunitaria Blancos Palos Blancos Blancos CONCLUIDO 3.471
Palos Refaccion Sistema de agua potable Los
411|YC0533 Comunitario Agua Potable Blancos Colonia Los Olivos Olivos CONCLUIDO 1.800
Palos
412 | YC0186 Comunitario Educacién Blancos Brecha H Dotacién Escuela Técnica Sup. CONCLUIDO 1.765
Palos
413 | YR0074 Comunitario Educacion Blancos Delicias Diseno: Aulas, viviendas y bat. bafios UE | CONCLUIDO 1.000
Ajuste del disefio final y construccion del
Palos sistema de agua potable en la Comunidad B
414 | YC0662 Comunitario Agua Potable Blancos Brecha | de Brecha | (Luz, Porvenir y Calama) DISENO 85.000
Disefio final de construccion de una
cubierta para la cancha polifuncional de la
Palos Unidad Educativa de Santa Ana de B
415 | YC0661 Comunitario Educacién Blancos Santa Ana de Mosetenes Mosetenes DISENO 35.000
"Construccion de obra de toma y aduccion
Palos para el sistema de agua potable de la B
416 | YC0523 Comunitario Agua Potable Blancos Colonia Batallas comunidad de Batallas" DISENO 18.000
Palos Disefio y construccion del sistema de agua
417 | YCO0607 Comunitario Agua Potable Blancos Comunidad Inicua Bajo potable de Muchani — Inicua Bajo EJECUCION 120.000
Palos Construccion de 16 viviendas para
418 | YC0632 Comunitario Educacién Blancos Comunidad La Cascada maestros distrito educativo La Cascada EJECUCION 64.000
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Palos Planta Procesadora de Jugos Naturales -
419 | YE0263 Economico Transformacion Blancos Sapecho "EL PARAISO" EJECUCION 50.133
Palos
420 | YE0239A Economico Turismo Blancos Palos Blancos Complementacion "HOTEL RICMAN" EJECUCION 8.220
Palos Produccion de Jugo y Concentrados de
421 | YE0232 Economico Transformacion Blancos Brecha Mejillones H,Palos Blancos Citricos EJECUCION 47.578
Construccion de la red de distribucion de
Palos agua Potable y conexiones domiciliarias de
422 | YCO0519 Comunitario Agua Potable Blancos Colonia San Pedro la comunidad de San Pedro EJECUCION 28.000
Equipamiento de mobiliario para
Palos establecimientos educativos en las Areas V
423 | YC0653 Comunitario Educacién Blancos Palos Blancos y VI del Municipio de Palos Blancos EJECUCION 25.000
Construccion de la red de distribucion de
Palos agua Potable y conexiones domiciliarias de
424 | YC0521 Comunitario Agua Potable Blancos Sapecho la poblacidn de Tupiza A EJECUCION 21.000
Palos
425 | YC0611 Comunitario Salud Blancos Palos Blancos Campafia de prevencion de leishmaniasis | EJECUCION 20.000
Equipamiento de mobiliario para
Palos establecimientos educativos en el Area Il
426 | YC0654 Comunitario Educacion Blancos Palos Blancos del Municipio de Palos Blancos EJECUCION 19.000
Disefio y construccion de vivienda para
Palos médico y enfermera "Comunidad los
427 | YC0621 Comunitario Salud Blancos Comunidad Los Olivos Olivos" EJECUCION 14.000
Palos Conclusion de un aula y vivienda de
428 | YC0631 Comunitario Educacion Blancos Muchane maestro en la Unidad Educativa Muchane | EJECUCION 12.500
Campafia de capacitacion y prevencion de
Palos cancer uterino en La Asunta y Palos
429 | YC0629B | Comunitario Salud Blancos Sapecho Blancos EJECUCION 5.000
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430 | TE0298 Economico Agricola Pojo Izarsama,Manco Kapac Apoyo a la Produccion Apicola CONCLUIDO 20.000
Infraestructura Puerto Apoyo a la cadena productiva de platano y
431 | TE0453 Economico vial Villarroel 1° de Mayo banano (Puente Argentino) CONCLUIDO 20.200
Infraestructura Puerto Apoyo a la cadena productiva de platano y
432 | TE0452 Economico vial Villarroel 1° de Mayo banano (Puente 6) CONCLUIDO 21.000

Puerto Apoyo campafia de vacunacion contra
433 | TE0445 Economico Pecuario Villarroel Varios Fiebre Aftosa - Puerto Villarroel CONCLUIDO 29.000
Fortalecimiento Puerto Dotacion de mobiliario, equipamiento,
434 | TC0440 Comunitario comunitario Villarroel Libertad menaje cocina y capacitacion a educadoras | CONCLUIDO 15.900
Generacion de ingresos para familias
afectadas por inundaciones y
Puerto establecimiento de plantaciones forestales
435 | TE0434 Economico Otros Villarroel Comunidad Indigena Yuqui - Via Recuate y précticas de agroforesteria CONCLUIDO 11.000
Construccion defensivos para inundaciones
Infraestructura Puerto y drenaje en el Centro Poblado de Puerto
436 | TC0432 Comunitario comunitaria Villarroel Puerto Villarroel Villarroel CONCLUIDO 30.000
Fortalecimiento Puerto Dotacidn de viveres — Central Puerto
437 | TC0431 Comunitario comunitario Villarroel Varias Villarroel CONCLUIDO 20.000
Capernaun,Comunidad Indigena Yuqui - Via
Fortalecimiento Puerto Recuate,Puerto Las Flores,Santa Isabel, Tres | Dotacion de menaje de cocina y viveres —
438 | TC0430 Comunitario comunitario Villarroel Bocas Comunidades indigenas CONCLUIDO 12.000
Puerto Actividades Complementarias de
439 | TE0316 Economico Pecuario Villarroel Nueva Estrella Potenciamiento a proyectos Piscicolas CONCLUIDO 1.000
Infraestructura Puerto Construccion del Puente sobre el rio Chua
440 | TE0224 Economico vial Villarroel Santa Fe Mayu (San Isidro)Santa Fe CONCLUIDO 18.500
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Diseno: Construccion Centro

Infraestructura Puerto Multifuncional COMUNIDAD José Maria

441 | TC0220 Comunitario comunitaria Villarroel Jose Maria Linares Linares CONCLUIDO 8.000
Infraestructura Puerto Contruccion Mercado de Frutas en Centro

442 | TE0219 Economico Productiva Villarroel Mariposas Poblado de Mariposas CONCLUIDO 14.000
Infraestructura Puerto Construccion oficinas y escenario en la

443 | TC0218 Comunitario comunitaria Villarroel Puerto Villarroel Sede de la Central Puerto Villarroel CONCLUIDO 5.850

Puerto Construccion viviendas para maestros

444 |1 TCO0217 Comunitario Educacién Villarroel Senda 6 Unidad Educativa Hernén Siles de Senda 6 | CONCLUIDO 14.000
Infraestructura Puerto Intalacion de 700 m de cable via y una

445 | TE0215 Economico Productiva Villarroel Tamborada A-3 Compuerta "Tamborada A-3" CONCLUIDO 6.533

Dotacidn de maquinas de coser, mobiliario

Infraestructura Puerto y curso de capacitacion -Central de

446 | TE0214 Economico Productiva Villarroel Valle Ivirza Mujeres Valle lvirza CONCLUIDO 2.851
Infraestructura Puerto Construccion Empacadora de Banano y

447 | TE0213 Economico Productiva Villarroel Tamborada A-3 Pifia en Tamborada A-3 (Tipo B) CONCLUIDO 7.500

Puerto Dotacion de mobiliario escolar para 6

448 | TC0209 Comunitario Educacién Villarroel Israel aulas "Unidad Educativa Israel” CONCLUIDO 3.783
Infraestructura Puerto Refaccion y Ampliacion Sede Central 1°

449 | TC0208 Comunitario comunitaria Villarroel 1° de Mayo de Mayo en Valle Tunari CONCLUIDO 4.500
Infraestructura Puerto Dotacién de maquinas industriales de coser

450 | TE0206 Economico Productiva Villarroel Puerto Villarroel y mobiliario- (FSMCT) CONCLUIDO 10.000
Infraestructura Puerto Dotacion de mobiliario y equipamiento -

451 | TC0204 Comunitario comunitaria Villarroel Puerto Villarroel FSCCT CONCLUIDO 10.009
Infraestructura Puerto Dotacidn de mobiliario - Central Valle

452 | TC0203 Comunitario comunitaria Villarroel lvirza lvirza CONCLUIDO 2.486
Infraestructura Puerto Dotacién de mobiliario y equipamiento -

453 | TC0202 Comunitario comunitaria Villarroel Ivirgarzama Central de Comunidades de lvigarzama CONCLUIDO 4.475
Infraestructura Puerto

454 | TR0132 Comunitario comunitaria Villarroel Ivirgarzama Construccion Guarderia CONCLUIDO 49.508
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Infraestructura Puerto
455 | TR0129 Comunitario comunitaria Villarroel Puerto Villarroel Complejo deportivo recreacional CONCLUIDO 66.250
Infraestructura Puerto
456 | TR0128 Comunitario comunitaria Villarroel Puerto Villarroel Mercado Municipal CONCLUIDO 59.240
Infraestructura Puerto
457 | TR0127 Comunitario comunitaria Villarroel Puerto Villarroel Calle peatonal CONCLUIDO 12.500
Puerto
458 | TR0126 Comunitario Educacién Villarroel Senda 5 (# 1) Mobiliario UE San Francisco de Asis CONCLUIDO 3.004
Puerto
459 | TR0125 Comunitario Educacion Villarroel Poblado Valle Sacta (# 1) Mobiliario Colegio Juan Pablo Il CONCLUIDO 8.260
Infraestructura Puerto
460 | TCO0004 Comunitario comunitaria Villarroel Poblado de Ivirgarzama Disefio: Construccion Parque Infantil CONCLUIDO 282
Puerto Refaccion Galpon Unidad Educativa
461 | TEOOOLE Comunitario Educacién Villarroel German Busch "German Bush B" CONCLUIDO 7.227
Apoyo campaiia de vacunacion contra
462 | TE0444 Economico Pecuario Shinahota Varios Fiebre Aftosa - Shinahota CONCLUIDO 3.000
463 | TC0419 Comunitario Educacion Shinahota Villa Barrientos Mobiliario Escolar, UE Mcal. Sucre CONCLUIDO 3.360
464 | TC0417 Comunitario Educacién Shinahota Shinahota Mobiliario Escolar, UE G. Busch A CONCLUIDO 3.290
465 | TC0415 Comunitario Educacién Shinahota Lauca Ete Mobiliario Escolar, Demetrio Canelas CONCLUIDO 2.940
Apoyo a la cadena productiva de pifia,
Infraestructura banano y palmito (Puente Villa Victoria
466 | TEO414 Economico vial Shinahota Villa Victoria 8,5m) CONCLUIDO 17.500
Infraestructura Apoyo a la cadena productiva de banano
467 | TE0413 Economico vial Shinahota Dorado Chico (Puente Dorado Chico) CONCLUIDO 18.500
Infraestructura Apoyo a las cadenas productivas de
468 | TE0412 Economico vial Shinahota Bolivar banano, palmito y citricos Puente Bolivar | CONCLUIDO 9.000
Infraestructura Apoyo a la produccidn de cultivos anuales
469 | TEO411 Economico vial Shinahota | Arenales (Puente Arenales 11 m) CONCLUIDO 18.600
Infraestructura Mejoramiento de Camino Dorado Chico -
470 | TE0321 Economico vial Shinahota Dorado Chico Florida CONCLUIDO 18.000
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2? Valle Hermoso,Simon Bolivar, Tercero

471 | TEO317 Economico Agricola Shinahota Valle Hermoso Apoyo a la cadena productiva de pifia CONCLUIDO 25.000
Infraestructura Dotacion de mobiliario y equipamiento -

472 | TCO0205 Comunitario comunitaria Shinahota Shinahota Federacion Unica de Centrales Unidas CONCLUIDO 10.903
Infraestructura

473 | TRO177 Economico Productiva Shinahota Shinahota Disefio Carpinteria Comunitaria CONCLUIDO 7.900
Infraestructura Disefio final "Terminal de buses" -

474 | TR0130 Comunitario comunitaria Shinahota Poblado de Shinaota (# 1) Shinaota CONCLUIDO 16.800
Infraestructura

475 | TE0018 Economico vial Shinahota | San Luis Reposicion Terraplén Puente Méndez CONCLUIDO 4.071
Infraestructura

476 | TCO007 Comunitario comunitaria Shinahota | Varios Construccion Defensivos de Oroyas CONCLUIDO 12.743

"Mobiliario escolar, tres Unidades
477 | TCO006 Comunitario Educacién Shinahota | 4 de Abril,Monte Rico,San Luis Educativas" CONCLUIDO 4.922
Galpdn Metalico Nucleo Educativo

478 | TEO001D Comunitario Educacién Shinahota Centro Urbano Shinaota "German Bush A" CONCLUIDO 19.657
Infraestructura Florida Tropical,San Francisco,San Apoyo a la cadena productiva de citricos

479 | TEO421 Economico vial Tiraque Isidro,Santa Rosa,Villa Victoria (Incremento de ventas y empleos) CONCLUIDO 12.000

480 | TEOOO1A Comunitario Educacion Tiraque 4 de Abril Refaccion Unidad Educativa "4 de Abril* | CONCLUIDO 3.634
Capacitacion Apoyo a pequefias iniciativas democraticas

481 | TC0194 Comunitario comunitaria Varios TC | Varios de la Sociedad Civil CONCLUIDO 8.000
Capacitacion

482 | TCO179 Comunitario comunitaria Varios TC | Varios Formacion de lideres CAF/IDEA CONCLUIDO 9.928

483 | TE0149 Comunitario Otros Varios TC | Varios Apoyo inundaciones Yapacani (Sta. Cruz) | CONCLUIDO 30.000
Capacitacion Fortalecimiento de las capacidades

484 | TC0499 Economico productiva Varios TC | Varios institucionales y técnicas de UNAPAL CONCLUIDO 80.000
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Fortalecimiento de las capacidades
institucionales para la prevencion de brotes
Capacitacion de fiebre aftosa en el Tropico de
485 | TE0498 Economico productiva Varios TC | Varios Cochabamba. CONCLUIDO 75.000
Capacitacion Cursos de capacitacion en costura
486 | TE0439 Economico productiva Varios TC | Varios industrial para las federaciones TC CONCLUIDO 19.600
Generacion de Empleos y Ventas en la
Cadena de Palmito el el Trépico de
Cochabamba - Coordinadora de las 6
487 | TE0201 Economico Agricola Varios TC | Varios federaciones del Tropico de Chba. CONCLUIDO 422.651
Chimor?,Entre Rios (Ene Alto),Puerto Campafia vacunacion contra la fiebre
488 | TE0176 Economico Pecuario Varios TC | Villarroel,Shinahota,Villa Tunari aftosa 13vo y 14vo Ciclo CONCLUIDO 122.000
Infraestructura
489 | TE0150 Economico vial Varios TC | Shinahota,Villa Tunari Construccion de atracaderos para pontones | CONCLUIDO 38.271
Generacion de empleos y venta en la
2 de Marzo,Bustillo,Unificado,Urbanizacion | cadena productiva de Palmito UNAGRUP
490 | TE0422 Economico Agricola Varios TC | Valle lvirza,Valle Hermoso,Villa Verde 1 CONCLUIDO 50.000
Campafia de limpieza y concientizacion en | ADJUDICACIO
491 | YC0610 Comunitario Medio ambiente | Varios YUN | Varios el manejo de residuos sélidos en Yungas N 80.000
Capacitacion Curso en gestion microempresarial para el
492 | YE0636 Economico productiva Varios YUN | Varios sector de costura CONCLUIDO 11.500
Apoyo al campeonato Interyunguefio de
493 | YC0656 Comunitario Varios Varios YUN | Varios Futbol 2010 CONCLUIDO 6.872
Fortalecimiento institucional y
equipamiento de los Centros Técnicos
494 | YC0625 Comunitario Educacion Varios YUN | Varios Humanisticos Agropecuarios (CETHAS) CONCLUIDO 58.000
Modernizacion de la red meteoroldgica de
495 | YE0596 Economico Otros Varios YUN | Varios los Yungas CONCLUIDO 70.000
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Capacitacion Jovenes emprendedores yunguefios en la
496 | YE0595 Economico productiva Varios YUN | Varios “Semana Mundial del Emprededurismo CONCLUIDO 16.500
Fortalecimiento Fortalecimiento y equipamiento técnico de
497 | YC0597 Comunitario comunitario Varios YUN | Varios la MMYLP CONCLUIDO 28.500
Capacitacion Capacitacion y equipamiento en corte y
498 | YE0577 Economico productiva Varios YUN | Varios confeccion CONCLUIDO 24.000
Consolidacion de Proveedores en la
Cadena de Amaranto Organico de Alta
499 | YE0576 Economico Agricola Varios YUN | Varios Calidad en los Yungas de La Paz CONCLUIDO 80.000
Infraestructura Construccion de alcantarillas tramo
500 | YE0569 Economico vial Varios YUN | Varios Chorrillo - San Lorenzo CONCLUIDO 18.000
Infraestructura Construccion de alcantarillas tramo
501 | YE0567 Economico vial Varios YUN | Varios Chamaca - Tunquini - Alto Charobamba CONCLUIDO 22.500
Infraestructura Construccion de alcantarillas tramo
502 | YEO0566 Economico vial Varios YUN | Varios Cotapata - San Felipe - 10 de febrero CONCLUIDO 22.500
Infraestructura Construccion de alcantarillas tramo Puerto
503 | YE0560 Economico vial Varios YUN | Varios Rico - San Fernando - Cuarta Bolivar CONCLUIDO 20.340
Equipamiento con material didactico y
deportivos a unidades educativas de
504 | YC0581 Comunitario Educacion Varios YUN | Varios Yungas. CONCLUIDO 23.500
Capacitacion Concurso de Dibujos & Cuentos, Tema
505 | YC0580 Comunitario comunitaria Varios YUN | Varios "Medio Ambiente" con enfoque en "Agua” | CONCLUIDO 8.500
Equipamiento mobiliario para 3
506 | YC0557 Comunitario Educacién Varios YUN | Varios establecimientos educativos - Chulumani CONCLUIDO 10.000
Equipamiento mobiliario para 6
507 | YC0556 Comunitario Educacion Varios YUN | Varios establecimientos educativos - Yanacachi CONCLUIDO 6.000
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Equipamiento mobiliario para 4

508 | YC0555 Comunitario Educacion Varios YUN | Varios establecimientos educativos. lrupana CONCLUIDO 15.000
Equipamiento mobiliario para 7

509 | YC0554 Comunitario Educacion Varios YUN | Varios establecimientos educativos. Coripata CONCLUIDO 25.000
Equipamiento mobiliario para 14
establecimientos educativos. Fed.

510 | YC0553 Comunitario Educacion Varios YUN | Varios Chamaca CONCLUIDO 46.000
Equipamiento mobiliario para 14
establecimientos educativos. Fed. La

511 | YC0552 Comunitario Educacion Varios YUN | Varios Asunta CONCLUIDO 38.000
Equipamiento mobiliario para 14
establecimientos educativos — Palos

512 | YC0551 Comunitario Educacion Varios YUN | Varios Blancos CONCLUIDO 30.000
Equipamiento mobiliario para 10

513 | YC0550 Comunitario Educacion Varios YUN | Varios establecimientos educativos - Coroico CONCLUIDO 32.000
Equipamiento de mobiliario clinico y
administrativo para cuatro

514 | YC0547 Comunitario Salud Varios YUN | Varios establecimientos de salud de Irupana CONCLUIDO 20.000
Equipamiento de mobiliario clinico y
equipos basicos para establecimientos de

515 | YC0545 Comunitario Salud Varios YUN | Varios salud de La Asunta (Fed. La Asunta) CONCLUIDO 30.000

Capacitacion Capacitacion: Gestion empresarial con

516 | YE0518 Economico productiva Varios YUN | Varios enfoque de genero CONCLUIDO 12.000
Equipamiento de mobiliario clinico y
equipos basicos para establecimientos de

517 | YC0544 Comunitario Salud Varios YUN | Varios salud de La Asunta (Fed. Chamacas) CONCLUIDO 20.000
Fortalecimiento de las capacidades de

Capacitacion liderazgo y gerencia de funcionarios
518 | YC0501 Comunitario comunitaria Varios YUN | Varios publicos CONCLUIDO 15.000
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Plan de emergencia / Equipamiento para el
519 | YC0496 Comunitario Salud Varios YUN | Caranavi,Palos Blancos control dengue. CONCLUIDO 17.000
520 | YE0197 Economico Pecuario Varios YUN | Varios Censo Avicola en los Yungas CONCLUIDO 16.000
Capacitacion
521 | YE0195 Economico productiva Varios YUN | Varios Intercambio de lideres productivos CONCLUIDO 55.700
Fortalecimiento Procesos de priorizacion de proyectos en
522 | YC0287 Comunitario comunitario Varios YUN | Varios de la IL-43 CONCLUIDO 5.000
523 | YC0200 Comunitario Saneamiento Varios YUN | Palos Blancos,San Antonio,Sapecho Monitoreo alcantarillado Alto Beni CONCLUIDO 1.000
Capacitacion Intercambio Academico Zamorano -
524 | YE0185 Economico productiva Varios YUN | Varios UAC/CP CONCLUIDO 54.400
Elaboracion de 109 planes de negocio en
525 | YE0183 Economico Otros Varios YUN | Varios Alto Beni CONCLUIDO 95.000
Fortalecimiento
526 | YC0190 Comunitario comunitario Varios YUN | Varios Apoyo actividades deportivas Yungas CONCLUIDO 8.000
Sostenibilidad sistemas de agua y
527 | YC0173 Comunitario Agua Potable Varios YUN | Arapata,Coripata,San Antonio,Sapecho alcantarillado CONCLUIDO 49.983
528 | YC0167 Comunitario Otros Varios YUN | Varios Plan de visibilidad CONCLUIDO 40.000
Capacitacion Chamaca,Chulumani,Comunidad
529 | YC0164 Comunitario comunitaria Varios YUN | Cajones,Irupana,La Asunta,Villa Barrientos | Formacion de lideres CAF/IDEA CONCLUIDO 39.564
530 | YE0133 Comunitario Otros Varios YUN | Varios Equipo mdvil para emergencias CONCLUIDO 14.022
Gestion Microcuencas del Cerro
Uchumachi y pueblos de Coripata y
531 | YC0107 Comunitario Medio ambiente | Varios YUN | Varios Arapata CONCLUIDO 14.000
Fortalecimiento CAPY'S de sistemas
532 | YC0105 Comunitario Saneamiento Varios YUN | Varios SERVIR CONCLUIDO 36.492
Proteccion y conservacion de
533 | YC0102 Comunitario Medio ambiente | Varios YUN | Varios microcuencas FCDI CONCLUIDO 58.000
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Infraestructura

534 | YR0096 Economico Productiva Varios YUN | Varios Imp. beneficiadoras de cacao CONCLUIDO 24.723
Estrategia autosostenibilidad de la

535 | YC0035 Comunitario Otros Varios YUN | Varios Mancomunidad de Los Yungas CONCLUIDO 22.500

536 | YC0019 Comunitario Agua Potable Varios YUN | Varios Evaluacion Técnica SAP SERVIR CONCLUIDO 12.000

537 | YC0017 Comunitario Educacion Varios YUN | Varios Mobiliario Escuelas Municipio Coripata CONCLUIDO 25.428
Apoyo a Actividades de Rescate

538 | YEO012A | Comunitario Otros Varios YUN | Varios (Municipio) CONCLUIDO 557

539 | YC0008B2 | Comunitario Saneamiento Varios YUN | Zona Tradicional Implementacién de UHFs CONCLUIDO 78.000
Disefio Final y construccion del la red de
distribucién de agua potable y conexiones B

540 | YC0522 Comunitario Agua Potable Varios YUN | Varios domiciliarias de la Poblacién de Tupiza B. | DISENO 19.000
Apoyo al sector avicola de los Yungas de

541 | YE0657 Economico Pecuario Varios YUN | Varios La Paz EJECUCION 45.000
Diagnostico regional de las nuevas areas

542 | YC0660 Comunitario Varios Varios YUN | Varios de intervencion EJECUCION 33.000
Fortalecimiento institucional del

Fortalecimiento Viceministerio de Coca y Desarrollo

543 | YC0659 Comunitario comunitario Varios YUN | Varios Integral -VCDI EJECUCION 50.400
Fondo de para la elaboracion de disefios de

544 | YC0655 Comunitario Varios Varios YUN | Varios proyectos EJECUCION 50.000
Diagnédstico integral de saneamiento

545 | YC0640 Comunitario Saneamiento Varios YUN | Varios basico en el Municipio de La Asunta EJECUCION 8.800
Fortalecimiento de las capacidades de

546 | YE0612 Economico Agricola Varios YUN | Varios control sanitario de SENASAG — Yungas | EJECUCION 20.000

547 | YC0622 Comunitario Varios Varios YUN | Varios Transferencia de capacidades a CCVV EJECUCION 29.500
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Fortalecimiento del VVCDI para la
generacion de propuestas de proyectos de
548 | YC0613 Comunitario Otros Varios YUN | Varios desarrollo integral EJECUCION 25.000
Infraestructura Parques recreativos para nifios en los
549 | YC0609 Comunitario comunitaria Varios YUN | Varios Yungas EJECUCION 63.000
Equipamiento de bibliotecas de centros de
550 | YC0608 Comunitario Educacién Varios YUN | Varios educacion técnica y superior. EJECUCION 25.000
Creacion de una base productiva horticola
551 | YE0575 Economico Agricola Varios YUN | Varios en Yungas de La Paz EJECUCION 15.000
Capacitacion Estudios de mercado y capacitacion en
552 | YE0574 Economico productiva Varios YUN | Varios costos, mercadeo y marketing EJECUCION 20.000
Equipamiento y complementacion de tres
553 | YEQ572 Economico Transformacion Varios YUN | Varios plantas procesadoras de citricos EJECUCION 40.000
Campana de salud dental en nifios y
554 | YC0578 Comunitario Salud Varios YUN | Varios jovenes. EJECUCION 15.800
Estrategia Forestal para la Zona
555 | YEO0517 Economico Medio ambiente | Varios YUN | Varios Tradicional EJECUCION 45.000
Construccion de la red de distribucion de
agua potable y conexiones domiciliarias de
556 | YC0520 Comunitario Agua Potable Varios YUN | Varios la comunidad de Villa EI Carmen EJECUCION 24.000
Capacitacion Capacitacion y ensefianza a jovenes
557 | YC0504 Comunitario comunitaria Varios YUN | Varios yunguefios en el idioma ingles EJECUCION 10.000
558 | YE0228 Economico Turismo Varios YUN | Varios Senalizacion caminera/turistica de Yungas | EJECUCION 65.300
Plan de visibilidad de las actividades del
FCDI y del Programa de Desarrollo
559 | YC0357 Comunitario Otros Varios YUN | Varios Alternativo Integral EJECUCION 50.000
Capacitacion
560 | YE0184 Economico productiva Varios YUN | Varios Jovenes emprendedores EJECUCION 55.700
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Apoyo a pequefias Iniciativas
Capacitacion Democréticas de la Sociedad Civil en
561 | YC0193 Comunitario comunitaria Varios YUN | Varios Yungas EJECUCION 9.000
Capacitacion Capacitacion funcionarios publicos de los
562 | YC0165 Comunitario comunitaria Varios YUN | Varios Yungas EJECUCION 27.000
Capacitacion
563 | YC0138 Economico productiva Varios Varios Jovenes Lideres Becarios a Zamorano EJECUCION 154.833
Plan de emergencia - Equipamiento para el
control de dengue del Trdpico de
564 | TC0500 Comunitario Salud Villa Tunari Cochabamba CONCLUIDO 13.000
Apoyo campafia de vacunacion contra
565 | TE0442 Economico Pecuario Villa Tunari | Varios Fiebre Aftosa - Villa Tunari CONCLUIDO 26.000
Mejoramiento de los atractivos,
566 | TE0438 Economico Turismo Villa Tunari | Villa Tunari actividades y servicios turisticos existentes | CONCLUIDO 1.000
Construccion sefializacion urbana Villa
567 | TE0436 Economico Turismo Villa Tunari | Villa Tunari Tunari CONCLUIDO 3.600
Fortalecimiento de la Unidad de Turismo
568 | TE0435 Economico Turismo Villa Tunari | Villa Tunari de la Alcaldia de Villa Tunari CONCLUIDO 2.780
Infraestructura Mantenimiento del camino 5 Esquinas -
569 | TE0322 Economico vial Villa Tunari | Santibanez A Santibafiez CONCLUIDO 11.100
Infraestructura Contruccion del Puente Vehicular sobre el
570 | TE0291 Economico vial Villa Tunari | 5 Esquinas rio el Conde Arroyo 2 en 5 Esquinas CONCLUIDO 17.400
Construccion Cancha Multiple U.E. Simén
571 | TC0223 Comunitario Educacién Villa Tunari | Simon Bolivar Bolivar CONCLUIDO 6.400
Fortalecimiento Fortalecimiento al Desarrolllo Turistico de
572 | TC0187 Comunitario comunitario Villa Tunari | Villa Tunari Villa Tunari CONCLUIDO 24.444
Infraestructura
573 | TE0151 Economico vial Villa Tunari | Carretera Cbba - Sta Cruz Restitucion paso vehicular Km. 121 CONCLUIDO 60.447
574 | TC0047 Comunitario Educacién Villa Tunari | Eterazama Disefio: Escuela Mixta Eterazama CONCLUIDO 300
575 | TC0046 Comunitario Educacién Villa Tunari | Uriuta Disefio: Unidad Educativa Uriuta CONCLUIDO 303
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"Mobiliario escolar para Unidades
576 | TC0002 Comunitario Educacion Villa Tunari | Varios Educativas: primaria y secundaria” CONCLUIDO 18.683
577 | TE0001C Comunitario Educacion Villa Tunari | San Isidro Refaccion Nucleo Educativo "San Isidro” | CONCLUIDO 3.667
578 | TEO001B Comunitario Educacion Villa Tunari Refaccion Nucleo Educativo "lbuelo” CONCLUIDO 7.150
Equipamiento de mobiliario para
establecimientos educativos en el
579 | YC0646 Comunitario Educacién Yanacachi | Yanacachi Municipio de Yanacachi CONCLUIDO 6.000
Equipamiento de mobiliario clinico y
equipo basico para el puesto de salud de
580 | YC0548 Comunitario Salud Yanacachi | Yanacachi Chakala CONCLUIDO 5.000
Infraestructura Disefio: Muros Defensivos en el Rio
581 | YC0503 Comunitario comunitaria Yanacachi | Chajro Chajro CONCLUIDO 25.000
Capacitacion Capacitacion Jovenes en D. Humano y
582 | YC0470 Comunitario comunitaria Yanacachi La Chojlla Liderazgo - U.E Jorge Zalles- Chojlla CONCLUIDO 9.764
Capacitacion Jovenes en D. Humano y
Capacitacion Liderazgo - U.E Félix Ernesto Moscoso -
583 | YC0469 Comunitario comunitaria Yanacachi | Yanacachi Yanacachi CONCLUIDO 9.764
584 | YE0408 Economico Pecuario Yanacachi | La Chojlla Granja Porcina "APPLC" CONCLUIDO 35.651
585 | YE0407 Economico Pecuario Yanacachi | Chajro Granja Avicola "CACERES" CONCLUIDO 7.598
586 | YE0406 Economico Pecuario Yanacachi | Ticuniri Granja Avicola "MACHACA" CONCLUIDO 13.970
587 | YE0405 Economico Pecuario Yanacachi | Sirupaya Granja Porcina "PORFIRIA" CONCLUIDO 17.351
588 | YE0404 Economico Pecuario Yanacachi | Sirupaya Granja Avicola "APAZA" CONCLUIDO 16.535
589 | YE0403 Economico Pecuario Yanacachi | Comunidad Chaco Granja Porcina "Calixto" CONCLUIDO 1.572
590 | YE0402 Economico Pecuario Yanacachi | Comunidad Sacahuaya Granja Avicola "ROJAS" CONCLUIDO 10.459
591 | YE0401 Economico Pecuario Yanacachi | Comunidad Chaco Granja Porcina "Aquice" CONCLUIDO 1.572
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592 | YE0400 Economico Pecuario Yanacachi | Comunidad La Florida Granja Porcina "FLORIDA" CONCLUIDO 17.351
593 | YE0399 Economico Pecuario Yanacachi | Comunidad Chaco Granja Porcina "Chaco" CONCLUIDO 1.572
594 | YE0398 Economico Pecuario Yanacachi | Villa (villorrio) Aspiazu Granja Avicola "YUNGAS" CONCLUIDO 7.598
595 | YE0397 Economico Pecuario Yanacachi | Florida Granja Avicola "Ochoa" CONCLUIDO 14.100
596 | YE0396 Economico Pecuario Yanacachi | La Chojlla Granja Avicola "APPP" CONCLUIDO 17.351
597 | YE0395 Economico Pecuario Yanacachi | Comunidad Chaco Granja Avicola "Patty" CONCLUIDO 1.572
598 | YE0394 Economico Pecuario Yanacachi | Comunidad Pichu Granja Avicola "Loza" CONCLUIDO 1.572
599 | YE0393 Economico Pecuario Yanacachi | Yanacachi Granja Avicola "Cirilo" CONCLUIDO 1.572
600 | YE0392 Economico Pecuario Yanacachi | Ticuniri Granja Avicola "Poma" CONCLUIDO 14.558
601 | YE0391 Economico Pecuario Yanacachi | Ticuniri Granja Avicola Tapia - Parrilleros CONCLUIDO 1.572
602 | YE0390 Economico Pecuario Yanacachi | Machacamarca Granja Avicola "ISIDORO" CONCLUIDO 16.051
603 | YE0389 Economico Pecuario Yanacachi | Ticuniri Granja Avicola "Azucena" CONCLUIDO 12.670
604 | YE0388 Economico Pecuario Yanacachi | Ticuniri Granja Avicola "Marilena" CONCLUIDO 4.800
605 | YE0387 Economico Pecuario Yanacachi | Florida Granja Avicola "Chalco" CONCLUIDO 13.320
606 | YE0385 Economico Pecuario Yanacachi | Machacamarca Granja Avicola "Yupanqui" CONCLUIDO 1.572
607 | YE0384 Economico Pecuario Yanacachi | Villa (villorrio) Aspiazu Granja Avicola "Daniel" CONCLUIDO 12.670
608 | YE0383 Economico Pecuario Yanacachi | Chacala Granja Avicola "COSTAS" CONCLUIDO 12.930
609 | YE0382 Economico Pecuario Yanacachi | Florida Granja Avicola Daza- Parrilleros CONCLUIDO 7.598
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Apoyo a la Asociacion de Productores de

610 | YE0381 Economico Pecuario Yanacachi | Yanacachi Pollos y Cerdos de Yanacachi CONCLUIDO 14.610

611 | YE0380 Economico Pecuario Yanacachi | Comunidad Chaguara Granja Avicola "Adrian" CONCLUIDO 7.598
Construccion Escuela Multigrado Santa

612 | YC0060 Comunitario Educacion Yanacachi | Santa Rosa Rosa CONCLUIDO 18.897

613 | YC0051 Comunitario Agua Potable Yanacachi | Santa Rosa de Lima Ampliacion Agua Potable CONCLUIDO 32.130

614 | YC0050 Comunitario Agua Potable Yanacachi | Chacala Mejoramiento Sistema Agua Potable CONCLUIDO 11.031

615 | YC0049 Comunitario Agua Potable Yanacachi | lquicolo Instalacién Red Matriz Agua Potable CONCLUIDO 9.491

616 | YC0033 Comunitario Saneamiento Yanacachi | Villa Aspiazu Sistema de Alcantarillado Sanitario CONCLUIDO 74.585

617 | YC0032 Comunitario Saneamiento Yanacachi | Yanacachi Sistema de Alcantarillado Sanitario CONCLUIDO 86.659

618 | YC0031 Comunitario Saneamiento Yanacachi | Mina Chojlla Sistema de Alcantarillado Sanitario CONCLUIDO 147.167
Construccion de Aulas y Viviendas

619 | YC0027 Comunitario Educacion Yanacachi | Suiquimilamilani p/maestro CONCLUIDO 20.999
Construccion Viviendas p/ Profesores N

620 | YC0026 Comunitario Educacion Yanacachi | Machacamarca Escolar CONCLUIDO 16.960

621 | YC0025 Comunitario Educacion Yanacachi | Motoncoro Construccion Aulas Multigrado Motoncoro | CONCLUIDO 7.041

622 | YC0020 Economico Servicios Yanacachi | Yanacachi Telecentro para Municipio CONCLUIDO 98.825

623 | YC0014 Comunitario Educacién Yanacachi | Varios Mobiliario Escuelas Municipio Yanacachi | CONCLUIDO 8.835

624 | YC0009 Comunitario Salud Yanacachi | Yanacachi Vivienda Centro de Salud Kollana Uta CONCLUIDO 14.905
Generacion de Empleos y Ventas en la
Cadena de Flores del Municipio de

625 | YE0379 Economico Agricola Yanacachi | Estancia Chacala Yanacachi EJECUCION 145.000
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